

UNCLASSIFIED

AD 297 410

*Reproduced
by the*

ARMED SERVICES TECHNICAL INFORMATION AGENCY
ARLINGTON HALL STATION
ARLINGTON 12, VIRGINIA



UNCLASSIFIED

NOTICE: When government or other drawings, specifications or other data are used for any purpose other than in connection with a definitely related government procurement operation, the U. S. Government thereby incurs no responsibility, nor any obligation whatsoever; and the fact that the Government may have formulated, furnished, or in any way supplied the said drawings, specifications, or other data is not to be regarded by implication or otherwise as in any manner licensing the holder or any other person or corporation, or conveying any rights or permission to manufacture, use or sell any patented invention that may in any way be related thereto.

297410

CATALOGED BY ASTIA

AD NO.

PHILCO CORPORATION

Western Development Laboratories

In reply cite: 614-3-181
RWB/KRO/tmb
28 February 1963

SUBJECT: Contract AF04(695)-278
Submission of Technical Report WDL-TR2015
As a deliverable item

TO: Commander
Space Systems Division
Air Force Systems Command
United States Air Force
Air Force Unit Post Office
Los Angeles 45, California

ATTENTION: Technical Data Center

INFO COPIES: ASTIA, Arlington, Virginia (2 copies)
D. Cowart, CSD #3 (1 copy)
T. R. Tremper, AFSSD/SSOCK (w/o enclosure)

REFERENCE: (a) Contract AF04(695)-278, Exhibit "C", Section II
(b) AFBM 58-1, Para. 2.1

In accordance with the requirements of references (a),
and (b), we are forwarding ten (10) copies of the following document:

<u>Title</u>	<u>No. and Date</u>
Program Test Plan for Multiple Satellite Augmentation - Phase A	WDL-TR2015 28 February 1963

PHILCO CORPORATION
Western Development Laboratories

R. W. Boyd

R. W. Boyd
Manager, Contracts Management

PHILCO

WESTERN DEVELOPMENT LABORATORIES


1

TECHNICAL OPERATING REPORT

19

WDL-TR2015

28 FEBRUARY 1963



PROGRAM TEST PLAN
FOR MULTIPLE SATELLITE
AUGMENTATION - PHASE A

PREPARED FOR

AIR FORCE SPACE SYSTEMS DIVISION
AIR FORCE SYSTEMS COMMAND
UNITED STATES AIR FORCE
INGLEWOOD, CALIFORNIA

CONTRACT AF04(695) -278

PHILCO

WESTERN DEVELOPMENT LABORATORIES
PALO ALTO, CALIFORNIA

TECHNICAL OPERATING REPORT

PROGRAM TEST PLAN
FOR
MULTIPLE SATELLITE
AUGMENTATION-PHASE A

Prepared by

PHILCO CORPORATION
Western Development Laboratories
Palo Alto, California

Contract AF04(695)-278

Prepared for

SPACE SYSTEMS DIVISION
AIR FORCE SYSTEMS COMMAND
UNITED STATES AIR FORCE
Inglewood, California

ABSTRACT

PHILCO WDL-TR2015
PROGRAM TEST PLAN
FOR MULTIPLE SATELLITE
AUGMENTATION - PHASE A

UNCLASSIFIED

52 pages
AF04(695)-113

This report outlines the types and preferred sequence of tests for the MSAP Phase A equipment configuration and applies to component testing through Phase IV A Testing, which is conducted on subsystems.

Phase III and Phase IV A tests as specified in this plan apply to Thule Tracking Station, New Hampshire Station, North Pacific Station, Vandenberg Tracking Station, and Hawaii Tracking Station where applicable.

THIS UNCLASSIFIED ABSTRACT IS DESIGNED FOR RETENTION IN A STANDARD 3-BY-5 CARD-SIZE FILE, IF DESIRED. WHERE THE ABSTRACT COVERS MORE THAN ONE SIDE OF THE CARD, THE ENTIRE RECTANGLE MAY BE CUT OUT AND FOLDED AT THE DOTTED CENTER LINE. (IF THE ABSTRACT IS CLASSIFIED, HOWEVER, IT MUST NOT BE REMOVED FROM THE DOCUMENT IN WHICH IT IS INCLUDED.)

PHILCO

WESTERN DEVELOPMENT LABORATORIES

FOREWORD

This Technical Operating Report describes the Contractor - Proposed Program Test Plan for the Multiple Satellite Augmentation Program, Phase "A", in compliance with Paragraph 2.1 of AFBM Exhibit 58-1, "Contractor Reports Exhibit," dated 1 October 1959, as revised and amended and Exhibit "C", Section II, of Letter Contract AF04(695)-278.

TABLE OF CONTENTS

<u>Section</u>		<u>Page</u>
1	INTRODUCTION	1-1
	1.1 Purpose	1-1
	1.2 Description	1-1
	1.3 Objectives	1-2
	1.4 Test Philosophy	1-2
2	APPLICABLE DOCUMENTS	2-1
	2.1 General	2-1
	2.2 Design Criteria (Guide)	2-1
	2.3 Military Specifications	2-1
	2.4 WDL Documents	2-1
3	SUBSYSTEM ACCEPTANCE TESTS	3-1
	3.1 General	3-1
	3.2 Radar Tracking Subsystem	3-1
	3.3 200-Mc Autotrack Antenna Subsystem	3-1
	3.4 FM/FM Telemetry Ground Station Subsystem	3-2
	3.5 Data Handling Subsystem	3-2
	3.6 Control and Display Subsystem	3-2
	3.7 Timing Subsystem	3-3
	3.8 Communications Subsystem	3-3
	3.9 Checkout Subsystem	3-4
4	PHASE III TESTS	4-1
	4.1 General	4-1
5	PHASE IV A TESTS	5-1
	5.1 General	5-1
6	ANALYSIS AND EVALUATION	6-1
	6.1 General	6-1
	6.2 Final Test Report	6-1
	6.3 Subsystem Test Data Book	6-1

APPENDIX

A	MAJOR FUNCTIONS TO BE TESTED (Table 3-1 - 3-8)	A-1
---	--	-----

LIST OF TABLES

<u>Table</u>		<u>Page</u>
3-1	Radar Tracking (Perlort)	A-4
3-2	200 Mc Autotrack Antenna	A-19
3-3	FM/FM Telemetry Ground Station	A-23
3-4	Data Handling	A-26
3-5	Control and Display	A-28
3-6	Timing	A-30
3-7	TTS Communication Ground Station	A-31
3-8	Checkout Subsystem	A-32

SECTION 1

INTRODUCTION

1.1 PURPOSE

This plan outlines the types and preferred sequence of tests for the MSAP Phase A equipment configuration and applies to component testing through Phase IV A which is conducted on subsystems. The completion of Phase IV A testing, which consists of interface tests of Philco WDL Contractor-furnished subsystems, will complete associate contractor obligations.

Phase III and Phase IV A tests as specified in this plan apply to Thule Tracking Station (TTS), New Hampshire Station (NHS), North Pacific Station (NPS), Vandenberg Tracking Station (VTS), and Hawaii Tracking Station (HTS) where applicable.

Phase IV tests scheduled after the completion of Phase IV A are the responsibility of the integrating contractor and of necessity will require an individual test plan for each station.

1.2 DESCRIPTION

This plan includes verification of functional parameters for equipment defined as subsystems within this program. The subsystems and applicable sites are as follows:

Radar Tracking Subsystem - TTS, NHS, FGS, VTS.
200-MC Autotrack Antenna Subsystem - TTS, FGS
FM/FM Telemetry Ground Station Subsystem - TTS, NHS, FGS, VTS
Data Handling Subsystem - TTS, NHS, FGS, VTS, HTS
Control and Display Subsystem - TTS, NHS, FGS, VTS, HTS
Timing Subsystem - TTS, NHS, FGS, VTS, HTS
Communications Subsystem - TTS, FGS
Checkout Subsystem - TTS, NHS, FGS, VTS

1.3 OBJECTIVES

The tests specified in this plan will be conducted to verify and demonstrate that the subsystems delivered under this program, meet the requirements of the applicable subsystem specifications.

1.4 TEST PHILOSOPHY

For the purpose of this plan, tests required to accomplish the objectives of this program have been categorized into Component and Equipment Testing; Subsystem Acceptance Testing; Phase III Tests; and Phase IV A Tests.

1.4.1 Component and Equipment Testing

1. Receiving Inspection. Tests of incoming components and raw material shall consist of identification of material by comparison of its properties or attributes with documented requirements as reflected in specification control drawings, purchase specifications, vendor specifications, or purchase order descriptions. Visual and mechanical tests shall be performed to assure that quality of finishes, dimensions, materials, and mechanical functions comply with documented requirements.

Electrical tests, where applicable, will be performed to assure electrical quality and characteristics comply with documented requirements.

Records will be maintained to show:

- a. Tests performed
- b. Test conditions
- c. Test results
- d. Compliance or non-compliance

- e. Disposition of tested items
- f. Test instrument calibration status
- g. Pertinent test procedures (references to WDL QA manual)
- h. Material trouble and failure reports

2. Tests of Purchased Equipment

Material shall be identified by nomenclature, model, serial number and manufacturer, and compared with documented requirements.

Visual and mechanical tests of the equipment will be performed to assure freedom from defects and shipping damage, and to determine that finishes, dimensions and materials meet requirements of the specifications against which the equipment was purchased.

Performance tests will be conducted to assure that the equipment meets the electrical and mechanical performance requirements of the specifications against which the equipment was purchased.

Environmental tests for performance under conditions of abnormal temperatures, vibration, or mechanical shock will be performed where the need for such testing is specified.

Records will be maintained to show:

- a. Tests performed
- b. Test conditions
- c. Test results
- d. Compliance or non-compliance

- e. Disposition of tested items
- f. Test instrument calibration status
- g. Pertinent test procedures (references to WDL QA manual)

3. Development Tests of Engineering Models

Electrical bench tests will be performed to determine whether equipment complies with the performance goals established in the equipment specifications.

Temperature tests will be performed as required to assure that the equipment will meet its performance goals under abnormal temperature conditions, especially in the case of equipment containing semi-conductor devices.

Engineering models and prototypes of final design will be submitted to vibration, shock, and other pertinent mechanical tests to assure that they will withstand shipping and operating stresses safely.

4. Fabrication Tests

Fabricated material will be inspected to prints to assure correct materials, dimensions and finishes, as well as to assure excellence of craftsmanship.

Electrical continuity tests, where applicable, will be performed to verify wiring accuracy and disclose gross defects prior to functional testing.

Functional tests at unit level, covering electrical and mechanical operation of the equipment, will be performed on each piece of equipment at unit level. Whenever possible, these tests will include criteria pertinent to acceptance tests of completed equipment. However, it is recognized that much of the unit level equipment requires support of

other equipment at the same level if the A. T. requirements are to be met and that it is more economical to apply A. T. criteria during group level tests.

Functional tests at group level will be performed on each group of mutually supporting units which is capable of normal operation without the support of other equipment.

Records will be maintained to show:

- a. Tests performed
- b. Test conditions
- c. Test results
- d. Retests, if performed
- e. List of test equipment used, with calibration dates

1.4.2 Acceptance Tests

1. Equipment Acceptance Tests

Acceptance tests to be performed on equipment as required by the acceptance test specification will be performed following successful completion of the functional tests outlined in Paragraph 1.4.1(4)

2. Subsystem Acceptance Tests

Acceptance tests performed on complete subsystems will be performed in accordance with the criteria contained in the applicable subsystem specification. In the event that subsystem acceptance tests are not completed before shipment, the remaining portions of the acceptance tests shall be completed on site prior to Phase III.

Records will be maintained to show the following:

- a. Test performed
- b. Test conditions
- c. Test results
- d. Lists of test equipment used, including calibration dates.

Copies of the subsystem acceptance test data sheets will accompany each subsystem to its destination, and other copies will be forwarded to the destination through routine channels.

1.4.3 Phase I and II Tests

Incoming inspection of items delivered to the sites will follow the procedures outlined in Paragraph 1.4.1(1). Installation Tests and inspection will be performed on site to assure correct assembly and wiring of every subsystem to be activated. Tests will include, but not be limited to, wiring continuity and mechanical tests for correctness of assembly and workmanship.

Turn-on tests will be performed to determine that the equipment is in good operating condition and not degraded by shipment, handling, and installation.

A detailed site survey is a prerequisite to Phase III. The site survey shall provide first order accuracy of the following information:

1. All antennas' latitude and longitude
2. All boresight antennas' latitude and longitude

3. Boresight antennas' azimuth and elevation calibration from "user" antenna subsystems.
4. Antenna height above ground level
5. "User" antenna azimuth and elevation from each applicable boresight
6. Obscura profiles referenced to each antenna subsystem

A local geocentric earth radius (and inclination of the local gravity vector from above the radius vector) determination shall be made as a prerequisite to Phase V testing for all tracking antenna subsystems. Accuracy requirements for this determination are second order. Results of the above survey shall be published in the Subsystem Data Book.

1.4.4 Phase III Tests

In the event that planned acceptance tests or portions thereof are not completed at the vendor's or contractor's plants, the tests shall be completed on-site during the Phase III period. These tests shall be performed during this period in addition to the tests specified in the normal Phase III procedures.

The Phase III checkout is verification of all signal and control functions of the MSAP equipment. It includes the tie-in of command and control and special equipment of other subsystems that are required to validate the characteristics of the subsystem under test. This checkout will be accomplished in accordance with Phase III procedures prepared by Philco WDL. Philco WDL is responsible for successful completion of this phase.

1.4.5 Phase IV A Tests

Phase IV A tests will consist of testing the interface of all subsystems furnished under this program. Maximum use will be made of computer diagnostic and maintenance programs. During Phase IV A the Computer Operational Program will be debugged and validated.

The end product of all tests is to insure that equipment furnished meets the specifications and that sufficient data is provided to the Air Force as evidence that subsystems purchased under the Multiple Satellite Augmentation Program have complied with the contractual design criteria and/or the subsystem specifications.

1.4.6 Compatibility Testing

Initial compatibility integration, confidence and evaluation tests of the MSAP equipment and system are to be conducted at TTS. The selection of TTS is based upon delivery schedules and availability of trained personnel and operable equipment. The requirements for the TTS tests are based on the necessity of early completion of any development effort as related to compatibility and integration of MSAP equipment. Results from these tests will be used to minimize installation-to-operation time at succeeding stations.

1.4.7 Test Responsibility

A Philco WDL Test Supervisor will be responsible for conducting Phase III and Phase IV A Tests. He will have the authority to substitute test equipment or simulation equipment when necessary and to change test procedures or substitute new procedures with the concurrence of official witnesses. The test supervisor will be responsible for insuring that all test results are properly documented and that a "Trouble and Failure Report" (WDL Form 151) is completed for any component, equipment, or subsystem which fails or with which trouble is encountered. It shall be the responsibility of the Philco WDL Test Supervisor to provide test data results to Subsystem Engineering and other cognizant departments within WDL.

1.4.8 Test Witnesses

Subsystem acceptance tests, Phase III, and Phase IV A tests will be witnessed by the following or their alternate so designated:

1. Philco WDL Product Assurance Representative
2. Air Force QC Representative
3. SSOCN Representative
4. Aerospace Satellite Control Office Representative
5. Integrating Contractor Representative

The Philco WDL Product Assurance Representative will witness all tests. Other officially designated witnesses shall be notified in advance of a scheduled test. Signatures of all official witnesses (a minimum list to be furnished by AFSSD) present during the test shall constitute complete official witnessing. In addition to test witness signatures, the data sheets will be signed by the Philco WDL Test Supervisor.

SECTION 2
APPLICABLE DOCUMENTS

2.1 GENERAL

All documents listed herein are considered compliance documents except as otherwise noted. SSD Exhibit 62-153 will be used as a guide.

2.2 DESIGN CRITERIA (GUIDE)

TOR-930(2110)-2 Precision S-Band Tracking Radar Subsystem
TOR-930(2110)-3 Telemetry Subsystem
TOR-930(2110)-4 VHF Telemetry Tracking Subsystem
TOR-930(2110)-5 Control and Display Subsystem
TOR-930(2110)-6 Inter-Station Communication Subsystem
TOR-930(2110)-7 Re-issue A Checkout Subsystem
TOR-169(3110)-3 Data Subsystem
TOR-930(2110)-9 Timing Subsystem

2.3 MILITARY SPECIFICATIONS

MIL-E-4158B "Electronic Equipment, Ground, General Requirements for"
(Guide)
MIL-Q-5923C "Quality Control Requirements, General"
MIL-I-26600 "Interference Control Requirements, Aeronautical
Equipment" (Guide)
MIL-Q-9858 "Quality Control System Requirements"
Bulletin No. 520 (USAF) "Calibration and Certification of Measuring
and Testing Equipment"

2.4 WDL DOCUMENTS

2.4.1 Subsystem Specifications

The following specifications, including the current amendments and revisions, are applicable:

98-2043-09 Radar Tracking Subsystem (unclassified)
98-2043-09 Appendix A, Radar Tracking Subsystem (confidential)
98-2045-09 FM/FM Telemetry Ground Station (unclassified)
98-2046-09 Data Handling Subsystem (unclassified)

98-2047-09 Timing Subsystem (unclassified)
98-2048-09 Control and Display Subsystem (unclassified)
98-2049-09 Checkout Subsystem (unclassified)
98-2050-09 Communications Subsystem NPS (unclassified)
98-2073-09 200-MC Tracking Antenna Subsystem (unclassified)
98-2079-09 Communications Subsystem TTS (unclassified)

2.4.2 Technical Reports

TR 1904 Data Subsystem Diagnostic and Maintenance Computer
Programs, Multiple Satellite Augmentation Program
Computer Milestone IV (to be published)
Computer Milestone V (to be published)
Computer Milestone VI (to be published)
Computer Milestone VII (to be published)

SECTION 3

SUBSYSTEM ACCEPTANCE TESTS

3.1 GENERAL

The subsystem acceptance test will include the testing of pertinent specification parameters listed in the subsystem performance specification. A subsystem acceptance test requirement, which will be a portion of the subsystem specification, for each subsystem will be submitted to AFSSD for their approval 30 days before the scheduling of the subsystem acceptance test. The acceptance test requirements will: (1) define the parameters and give the tolerance of the specification to be tested; (2) define the test with a block diagram; (3) list the necessary test and simulation equipment; and (4) explain if necessary, how the test will accomplish the intended purpose. Detailed test procedures will be available for the purpose of conducting acceptance tests.

3.2 RADAR TRACKING SUBSYSTEM

The radar will be tested as a portion of the subsystem at the subcontractors' plant. The test will be complete except for boresight equipment tests and other tests necessitated by addition of later equipment modifications. The boresight equipment will be tested at WDL. The boresight-radar integration tests will be conducted on-site. Tests of the radome will be mechanical in nature. No radome-radar interface tests are planned. Table 3-1 lists the subsystem acceptance test parameters to be tested and provides a cross reference between Aerospace Design Criteria, Subsystem Specification, Subsystem Acceptance Test, I & C Phase III Test Procedures, and Diagnostic Computer Programming.

3.3 200-MC AUTOTRACK ANTENNA SUBSYSTEM

The 200-MC Autotrack Antenna Subsystem will be tested at the subcontractors' plant using Philco WDL-supplied boresight equipment. Table 3-2 lists the subsystem acceptance test parameters to be tested and provides a cross reference between the Aerospace Design Criteria, Subsystem Specification, Subsystem Acceptance Test, I & C Phase III Test Procedures, and Diagnostic Computer Programming.

* Tables 3-1 through 3-7 are included in Appendix A of this report.

3.4 FM/FM TELEMETRY GROUND STATION SUBSYSTEM

Barring the emergency action of the subcontractor shipping short the Decomms, the complete subsystem acceptance tests for the FM/FM Telemetry Ground Station Subsystem will be conducted at Philco WDL. Table 3-3 lists the subsystem acceptance test parameters to be tested and provides a cross-reference between the Aerospace Design Criteria, Subsystem Specification, Subsystem Acceptance Test, I & C phase III Test Procedures, and Diagnostic Computer Programming.

3.5 DATA HANDLING SUBSYSTEM

The Data Handling Subsystem will be completely acceptance tested at Philco WDL using computing equipment and diagnostic computer routines. The computer will be tested with CDC-supplied programs before the start of the subsystem acceptance tests. The subsystem acceptance test will be conducted on the building block principal; i.e., the IOB and the computer will be interfaced, then the SOC will be interfaced to this combination, etc. The diagnostic programs will be debugged as a part of the subsystem acceptance test. The communications lines, antenna outputs, TLM inputs, etc., will be simulated. Table 3-4 lists the subsystem acceptance test parameters to be tested and provides a cross-reference between the Aerospace Design Criteria, Subsystem Specification, Subsystem Acceptance Tests, I & C Phase III Test Procedures, and Diagnostic Computer Programming.

3.6 CONTROL AND DISPLAY SUBSYSTEM

The Control and Display Subsystem will be written so that the station operators console (SOC) can be completely and independently tested as a portion of the Control and Display Subsystem at WDL. The station program board will be handled in the same manner. Because of the nature of the slave data link equipment, the subsystem acceptance test for this portion of the Control and Display Subsystem must be tested on-site. The SDL equipment consists of line balancing networks and 3-to-2 axis converters and modifications for the 60-foot T & D antennas at FGS, VTS, and NHS. The modifications to the 60-foot T & D antennas

are of such a nature that a portion of the development must be carried out on-site. This development will be accomplished at FGS since the use of the 60-foot T & D antenna there is unrestricted. The modifications to the 60-foot T & D antenna and the site wiring will be involved in the SDL portions of the C & S Subsystem Acceptance Test. Table 3-5 lists the parameters which are to be tested and provides a cross reference between the Aerospace Design Criteria, Subsystem Specification, Subsystem Acceptance Test, I & C Phase III Test Procedures, and Computer Diagnostic Programming.

3.7 TIMING SUBSYSTEM

The time display generator, time display distributors, time display units and the timing terminal units will be tested as a portion of the subsystem acceptance test at Philco WDL. The time converter unit, because it does not interface directly with the other timing equipment, will be tested as a separate portion of the subsystem acceptance test as the subcontractors' plant. No on-site subsystem tests are planned. Table 3-6 lists the acceptance test parameter to be tested and provides a cross reference between the Aerospace Design Criteria, Subsystem Specification, Subsystem Acceptance Test, I & C Phase III Test Procedures, and Computer Diagnostic Programming.

3.8 COMMUNICATIONS SUBSYSTEM

1. Intra-Station

Subsystem acceptance tests will be conducted on-site at the two applicable stations (TTS and FGS). At TTS, since two subcontractors are involved, the acceptance testing will be in two portions.

2. Inter-station

The MODEMS and auto sync units for all stations and STA which Philco WDL will provide will be acceptance tested at the subcontractors' plant.

At TTS and FGS, a Philco WDL subcontractor will install wiring from a master frame to a test facility and from the test facility to termination equipment for voice circuits. This portion of the inter-station communications will be subsystem acceptance tested with the intra-station communications.

It will be necessary in the Phase IV B integration testing that development of test procedures be effected by a team of all contractors concerned with AFSSD guidance.

Table 3-7 lists the subsystem parameters and provides a cross reference between Design Criteria, the Subsystem Acceptance Test and the Subsystem Specification. Table 3-7 applies to TTS only. Since the equipment acceptance testing at FGS will be performed by Western Electric Company no table will be supplied for FGS.

3.9 CHECKOUT SUBSYSTEM

The information on the Checkout Subsystem will be supplied after the subsystem specification is approved.

SECTION 4
PHASE III TESTS

4.1 GENERAL

Phase III tests will consist of the rerunning of selected portions of the subsystem acceptance test. Each subsystem will be re-verified in its site environment. Tables 3-1 through 3-8 show the subsystem parameters which will be re-verified for each of the applicable subsystems.

SECTION 5
PHASE IV A TESTS

5.1 GENERAL

Phase IV A tests will consist of the interfacing of individual subsystems. To verify the subsystem interface, system loop tests will be conducted which will utilize the analog and digital command systems and test the closure of the command verification loop. Telemetry reception from FM/FM, GP1, and PCM equipment and processing of tracking, commands and telemetry data will be demonstrated. Operation of the SDL and the Communications Subsystem will be verified. During Phase IV A testing the station operational computer program will be debugged and validated. Test requirements will be as specified in the system specification.

SECTION 6
ANALYSIS AND EVALUATION

6.1 GENERAL

Results of Phase III tests will consist of a copy of the Phase III test procedures and the completed data sheets. WDL Form 151 "Trouble and Failure Report" for each failure or trouble encountered will become a part of the Phase III test procedures.

6.2 FINAL TEST REPORT

A final test report will be written which will contain all Phase IV test results and evaluations. The test report will show all troubles and failures encountered. In case of deviation from the test procedures, the test procedure used shall be provided. All recordings and printouts shall be a portion of the report.

6.3 SUBSYSTEM TEST DATA BOOK

A subsystem test data book will be compiled for each subsystem. This test data book is intended for use by the station personnel in maintenance of the applicable subsystem. It will contain a history of the equipment showing all test data, wire lists and calibration and repairs. The test data book will consist of the following sections:

- A. Multiple Satellite Augmentation Program Description including Station Block Diagram..
- B. Program Specification Tree
- C. Subsystem Specification and Acceptance Test (including completed data sheets)
- D. Detailed Subsystem Equipment List
- E. Phase III Test Procedures (including completed data sheets)

- F. Phase IV Test Procedures (including completed data sheets)
- G. Equipment Acceptance Tests (including completed data sheets)
- H. Subsystem Wire List
- I. Installations Wire List
- J. Field Modification Record
- K. Subsystem Configuration Change Record
- L. Subsystem Equipment Calibration, Preventative Maintenance,
Repair and Overhaul Schedule/Log
- M. Publications Record

APPENDIX A

TABLES 3-1 through 3-8
MAJOR FUNCTIONS TO BE TESTED

TABLE INTERPRETATION LEGEND FOR TABLES 3-1 through 3-8

a

<u>COLUMN</u>	<u>CONTENTS</u>
(A)	Functional parameters of Paragraph 4 of the most current amendments and revisions of WDL Subsystem Specification WDL-98-----09.
(B)	Applicable paragraph numbers of acceptance tests of Paragraph 4 of WDL-98-----09.
(C)	Applicable paragraph numbers of performance requirements of Paragraph 3 of WDL-98-----09.
(D)	Applicable paragraph numbers of Aerospace Design Guide TOR ----.
(E)	Applicable MSAP major equipment required to test the functional parameter.
(F)	Acceptance tests to be performed at a Philco WDL or vendor plant are indicated by an X and/or by the listing of peripheral equipment. The peripheral equipment includes simulation test equipment, aircraft, other available subsystems or portions thereof, etc.
(G)	Acceptance tests known to be performed or completed on-site are indicated by an X and/or by the listing of peripheral equipment. These acceptance tests shall be performed during the Phase III period in addition to normal Phase III tests.

COLUMNCONTENTS

- (H) I&C reverification tests (Phase III) to be performed on-site are indicated by an X and/or by the listing of peripheral equipment. These tests shall include the AT tests indicated in Column G.
- (I) Indicates the availability of detailed acceptance test procedures (-04). Component or subsystem specification numbers are listed (WDL-98-----04 or 09). An estimated release date is given where no (-04) procedure is available.
- (J) Indicates the availability of detailed I&C Phase III test procedures. An estimated release date is given where no procedure is available.
- (K) Lists the applicable identifying number relating the diagnostic computer program available for each parameter listed in Column A.

Notes:

N/A Not Applicable

X Test to be performed but no peripheral equipment required

(1) Where a WDL-98-----09 procedure is indicated several components are interfaced to test the functional parameter. The applicable test procedures are included in the subsystem specification.

(2) Due to the interface of the Control and Display Subsystem with all other subsystems the indicated tests are performed during Phase III. The required functional

parameters to be tested, and their tolerances, are listed in the subsystem specification WDL-98-2048A-09. The detailed test procedures are listed in the Phase III procedure WDL-97-143845-01.

- (3) Engineering evaluation tests are conducted on components; therefore, no WDL-98-----04 will be written.
- (4) Interface tests are not conducted at the vendor's plant. These tests will be conducted on-site during Phase III testing to the requirements stated in the subsystem specifications.
- (5) These tests will be conducted according to the AT portion of the applicable subsystem specification, since component AT's are not required.
- (6) A WDL in-house test procedure for laboratory testing of the telemetry processor.
- (7) The FM/FM TLM Ground Station Subsystem components were procured as off-the-shelf items and were tested to the vendor's AT. The functional parameters listed in Table 3-3 are retested at the subsystem level using the AT procedures in the subsystem specification.

TABLE 3-1 - MAJOR FUNCTIONS TO BE TESTED
 RAIN TRACKING (PRELIM)
 (WDL-98-2043-B-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICA- TION	APPLICABLE PARAGRAPHS				APPLICABLE MAJOR SUBSYSTEM EQUIP. (E)	ACCEPTANCE TESTS		PHASE III TESTS (PERIPHERAL EQUIPMENT)	AVAILABILITY OF DETAILED PROCEDURES		COMPUTER *
	AT (PAR. 4) WDL- 98-2043-B-09	S/S (PAR. 3) WDL- 98-2043-B-09	DESIGN GUIDE	TOR #		VENDOR/IN-HOUSE (PERIPHERAL EQUIPMENT)	ON-SITE (PERIPHERAL EQUIPMENT)		AT WDL-98-2031-04 or WDL-98-2043-B-09	PHASE III WDL-97-143836-01	
(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(K)	(L)
1. OVERALL TRACKING	4.4.1.1	3.4.1.1	N/A	N/A	N/A	N/A	N/A	N/A	WDL-98-2031-04 (4.5.1.1)	N/A	N/A
2. SKIN TRACKING	4.4.1.1.1	3.4.1.1.1	5.9	5.9	Total Radar Tracking Subsystem (RTS)	X - Fly-by A/C	"	"	WDL-98-2031-04 (4.5.1.1.1)	"	"
3. BEACON TRACKING	4.4.1.1.2	3.4.1.1.2	5.9	5.9	Total RTS	Demonstrated by Calculations	"	"	WDL-98-2031-04 (4.5.1.1.2)	"	"
4. RANGE DATA	4.4.1.1.3	3.4.1.1.3	N/A	N/A	ON 278-A18, A13	X - Range Simulator	"	"	WDL-98-2031-04 (4.5.2.8.1.2) (4.5.2.5.6.3)	"	"
5. TRACKING THRESH- HOLD LEVELS	4.4.1.2	3.4.1.2	4.5	4.5	N/A	"	"	"	WDL-98-2031-04 (4.5.1.2)	"	"
6. AUTOMATIC ANGLE TRACKING	4.4.1.2.1	3.4.1.2.1	N/A	N/A	N/A	"	"	"	WDL-98-2031-04 (4.5.1.2.1)	"	"
7. ANGLE TRACK ACQUISITION	4.4.1.2.1.1	3.4.1.2.1.1	4.5.2	4.5.2	Total RTS	X - Foresight Tower	"	"	WDL-98-2031-04 (4.5.1.2.1.1)	"	"
8. ANGLE TRACK HOLD	4.4.1.2.1.2	3.4.1.2.1.2	4.5.1	4.5.1	Total RTS	X - Foresight Tower	"	"	WDL-98-2031-04 (4.5.1.2.1.2)	"	"
9. AUTOMATIC RANGE TRACKING	4.4.1.2.2	3.4.1.2.2	N/A	N/A	N/A	"	"	"	WDL-98-2031-04 (4.5.1.2.2)	"	"
10. RANGE TRACK ACQUISITION	4.4.1.2.2.1	3.4.1.2.2.1	4.5.4	4.5.4	Total RTS	X - Foresight Tower	"	"	WDL-98-2031-04 (4.5.1.2.2.1)	"	"
11. RANGE TRACK HOLD	4.4.1.2.2.2	3.4.1.2.2.2	4.5.3	4.5.3	Total RTS	X - Foresight Tower	"	"	WDL-97-2031-04 (4.5.1.2.2.2)	"	"

TABLE 3-1 - MAJOR FUNCTIONS TO BE TESTED
RADAR TRACKING (PRELIM)

WESTERN

(WDL-98-2043-8-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION (A)	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS		PHASE III TESTS (PERIPHERAL EQUIPMENT)	AVAILABILITY OF DETAILED PROCEDURES		COMPUTER #
	AT (PAR. 4) WDL- 9-20438-09	S/S (PAR. 3) WDL- 98-20438-09	TOR # 930(2110)-2 GUIDE		VEHICLE/IN-HOUSE (PERIPHERAL EQUIPMENT)	ON-SITE (PERIPHERAL EQUIPMENT)		AT WDL-98-2031-04 or WDL-98-20438-09	PHASE III WDL-97-143636-01	
12. AUTOMATIC TRACKING RATES	4.4.1.3	3.4.1.3	N/A	N/A	N/A	N/A	N/A	WDL-98-2031-04 (4.5.1.6.5)	N/A	N/A
13. AUTOMATIC ANGLE TRACKING	4.4.1.3.1	3.4.1.3.1	"	ON 278-000 ON 274-000	X - Fly-by A/C	"	"	WDL-98-2031-04 (4.5.1.6.5)	"	"
14. AUTOMATIC RANGE TRACKING	4.4.1.3.2	3.4.1.3.2	"	ON 278-000 ON 274-000	X - Range Simulator	"	X	WDL-98-2031-04 (4.5.1.6.5)	WDL-97-143636-01	"
15. RADAR TRACKING SYSTEM ACCURACY	4.4.1.4	3.4.1.4	"	N/A	N/A	"	N/A	WDL-98-2031-04 (4.5.1.3)	N/A	"
16. TRACKING LATITUDES	4.4.1.4.1	3.4.1.4.1	"	N/A	"	"	"	WDL-98-2031-04 (4.5.1.3.1)	"	"
17. ANGULAR ACCURACY	4.4.1.4.2	3.4.1.4.2	4.2	N/A	"	"	"	WDL-98-2031-04 (4.5.1.3.1)	"	"
18. MAXIMUM ANGULAR	4.4.1.4.2.1	3.4.1.4.2.1	4.2.1	Total RTS	X - Bore-sight Tower Brush Recorder	"	"	WDL-98-2031-04 (4.5.1.3.1.1)	"	"
19. SERVO LAGS	4.4.1.4.2.2	3.4.1.4.2.2	4.2.2	Total RTS	X - Bore-sight Tower Fly-by A/C	"	"	WDL-98-2031-04 (4.5.1.3.1.2)	"	"
20. DEGRADATION DUE TO EXTERNALLY APPLIED TORQUE	4.4.1.4.2.3	3.4.1.4.2.3	4.2.3	Total RTS	X - Bore-sight Tower Lifting Brackets X 20113	"	"	WDL-98-2031-04 (4.5.1.3.1.3)	"	"
21. RANGE ACCURACY	4.4.1.4.3	3.4.1.4.3	N/A	N/A	N/A	"	"	WDL-98-2031-04 (4.5.1.3.2)	"	"
22. MAXIMUM RANGE ERROR	4.4.1.4.3.1	3.4.1.4.3.1	4.3.1	Total RTS	X - Range Simulator	"	"	WDL-98-2031-04 (4.5.1.3.2.1)	"	"
23. SERVO LAGS	4.4.1.4.3.2	3.4.1.4.3.2	4.3.2	Total RTS	X - Bore-sight Tower Range Simulator	"	"	WDL-98-2031-04 (4.5.1.3.2.2)	"	"

TABLE 3-1 Major Functions To Be Tested
 MAIN TRACKING (PRELIM)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION	APPLICABLE PARAGRAPHS				APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS			AVAILABILITY OF DETAILED PROCEDURES		COMPUTER PROGRAMMING (DIAGNOSTIC)
	AT (PAR. 4) WDL- 98-2043B-09 (4.4.1.5)	S/S (PAR. 3) WDL- 98-2043B-09 (4.4.1.5.1)	TOP # 930-(2110)-2 DESIGN CODE (4.4.1.5.1.1)	TON # 930-(2110)-2 DESIGN CODE (4.4.1.5.1.1)		ON-SITE TESTING (EQUIPMENT)	ON-SITE TESTING (EQUIPMENT)	ON-SITE TESTING (EQUIPMENT)	AT WDL-98-2043B-09 (4.4.1.5)	PHASE III WDL-97-143036-01 (4.4.1.5.1.1)	
24. INTERFACE	4.4.1.5	3.4.1.5	W/A	W/A	N/A	N/A	N/A	N/A	N/A	(J)	(K)
25. SYSTEM INPUTS	4.4.1.5.1	3.4.1.5.1	W/A	W/A	N/A	N/A	N/A	N/A	N/A	N/A	"
26. STEREO ANALOG	4.4.1.5.1.1	3.4.1.5.1.1	W/A	W/A	Antenna Pedestal OA 278	N/A	N/A	N/A	N/A	N/A	"
27. TIME CODE WORD	4.4.1.5.1.2	3.4.1.5.1.2	W/A	W/A	Antenna Pedestal	N/A	N/A	N/A	N/A	N/A	"
28. TIME CODE WORD	4.4.1.5.1.3	3.4.1.5.1.3	W/A	W/A	Antenna Pedestal	N/A	N/A	N/A	N/A	N/A	"
29. EARLY FRAME PULSE	4.4.1.5.1.4	3.4.1.5.1.4	W/A	W/A	Antenna Pedestal	N/A	N/A	N/A	N/A	N/A	"
30. 1000 PPS SIGNAL	4.4.1.5.1.5	3.4.1.5.1.5	W/A	W/A	Antenna Pedestal	N/A	N/A	N/A	N/A	N/A	"
31. ENCODER STROKE PULSE	4.4.1.5.1.6	3.4.1.5.1.6	W/A	W/A	Antenna Pedestal	N/A	N/A	N/A	N/A	N/A	"
32. TECHNICAL POWER	4.4.1.5.1.7	3.4.1.5.1.7	W/A	W/A	RU 347E	N/A	N/A	N/A	N/A	N/A	"
33. UTILITY POWER	4.4.1.5.1.8	3.4.1.5.1.8	W/A	W/A	RU 656	N/A	N/A	N/A	N/A	N/A	"
34. TRACKING STATUS	4.4.1.5.1.9	3.4.1.5.1.9	W/A	W/A	OA 278	N/A	N/A	N/A	N/A	N/A	"
35. ANALOG COMMANDS	4.4.1.5.1.10	3.4.1.5.1.10	W/A	W/A	OA 278	N/A	N/A	N/A	N/A	N/A	"
36. DIGITAL COMMANDS	4.4.1.5.1.11	3.4.1.5.1.11	W/A	W/A	OA 278	N/A	N/A	N/A	N/A	N/A	"
37. SYSTEM OUTPUTS	4.4.1.5.2	3.4.1.5.2	W/A	W/A	N/A	N/A	N/A	N/A	N/A	N/A	"
38. STEREO ANALOG	4.4.1.5.2.1	3.4.1.5.2.1	5.1.4	5.1.4	Antenna Pedestal OA 278	N/A	N/A	N/A	N/A	N/A	"
39. DIGITAL DATA	4.4.1.5.2.2	3.4.1.5.2.2	5.1.7	5.1.7	Antenna Pedestal OA 278	N/A	N/A	N/A	N/A	N/A	"

TABLE 3-1 - MAJOR FUNCTIONS TO BE TESTED

RADAR TRACKING (PRIORITY)

SUBSYSTEM

(WDL-98-2043-3-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS		PHASE III TESTS (PERIPHERAL EQUIPMENT)	AVAILABILITY OF DETAILED PROCEDURES		COMPUTER *
	AT (PAR. 4) WDL- 98-2043B-09	S/S (PAR. 3) WDL- 98-2043B-09	TOR # P30(2110)-2 DESIGN GUIDE		VENDOR/IN-HOUSE (PERIPHERAL EQUIP- MENT)	ON-SITE (PERIPHERAL EQUIPMENT)		AT (1) WDL-98-2031-04 OR WDL-98-2031B-09 (1)	PHASE III WDL-97-14336-01 (J)	
(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(K)
40. RADAR STATUS	4.4.1.5.2.3	3.4.1.5.2.3	N/A	OA 278	N/A	X - Radar #1 only	N/A	WDL-98-2031B-09 (4.4.1.5.2) (See Notice #4)	N/A	N/A
41. RADAR STATUS	4.4.1.5.2.4	3.4.1.5.2.4	"	OA 278	"	X - Radar #1 only	"	"	"	"
42. PASSIVE TRACK	4.4.1.5.2.5	3.4.1.5.2.5	"	OA 278	"	X -	"	N/A	"	"
43. QUALITY BIT FUNCTION	4.4.1.5.2.6	3.4.1.5.2.6	"	OA 278	"	X -	"	N/A	"	"
44. RF SIGNAL	4.4.1.5.2.7	3.4.1.5.2.7	"	Antenna Pedestal OA 278	"	X -	"	WDL-98-2031B-09 (4.4.1.5.2) (See Notice #4)	"	"
45. DIGITAL SYNC PULSE	4.4.1.5.2.8	3.4.1.5.2.8	"	Antenna Pedestal OA 278	See Appendix A	N/A	"	"	"	"
46. DETECTED COMMANDS (6.2.2.4)	4.4.1.5.2.9	3.4.1.5.2.9	"	Antenna Pedestal OA 278	See Appendix A	"	"	"	"	"
47. RADOME & RADOME HEATING	4.4.1.6	N/A	"	N/A	N/A	WDL-98-2145-04 WDL-98-2145-04	"	WDL-98-2145-04 WDL-98-2145-04	"	"
48. SUBSYSTEM PERFORMANCE	4.4.2	"	5.2	N/A	"	N/A	Slotted Line HP-805A VSWR Meter HP-415B Waveguide to Type N FWD-365 (2 ea.)	N/A	"	"
49. RF SUBSYSTEM	4.4.2.1	"	"	N/A	"	"	"	"	"	"
50. ANTENNA	4.4.2.1.1	3.4.2.1.1	5.2.1	N/A	"	"	"	"	"	"
51. ANTENNA GAIN	4.4.2.1.1.1	3.4.2.1.1.1	5.2.4	Antenna Pedestal	X-See Radiometrics A.T. Rev B	"	"	WDL-98-2031-04 (4.5.2.1.1)	"	"
52. BEAM WIDTH	4.4.2.1.1.2	3.4.2.1.1.2	5.2.4	Antenna Pedestal	X-See Radiometrics A.T. Rev B	"	"	WDL-98-2031-04 (4.5.2.1.1.1)	"	"
53. SIDE LOBES	4.4.2.1.1.3	3.4.2.1.1.3	5.2.4	Antenna Pedestal	X-See Radiometrics A.T. Rev B	"	"	WDL-98-2031-04 (4.5.2.1.1.2)	"	"
54. POLARIZATION	4.4.2.1.1.4	3.4.2.1.1.4	5.2.2	Antenna Pedestal	X-See Radiometrics A.T. Rev B	"	"	WDL-98-2031-04 (4.5.2.1.1.2.4)	"	"

TABLE 3-1 - MAJOR FUNCTIONS TO BE TESTED
RADAR TRACKING (PRELIM)
(WDL-98-2043-B-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION	APPLICABLE PARAGRAPHS				APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS		PHASE III TESTS (INC. PERIPHERAL EQUIPMENT)	AVAILABILITY OF DETAILED PROCEDURES			COMPUTER * PROGRAMMING (DIAGNOSTIC)
	AT (PAR. 4) WDL- 98-2043-B-09 (B)	S/S (PAR. 3) WDL- 98-2043-B-09 (C)	TOR # 990 (G110)-2 DESIGN GUIDE (D)			VENDOR/IN-HOUSE (PERIPHERAL EQUIPMENT)	ON-SITE (PERIPHERAL EQUIPMENT)		AT WDL-98-2031-04 OR WDL-98-2043-B-09 (J)	PHASE III WDL-97-143836-01 (J)		
(A)					(E)			(H)				(K)
55. CROSSOVER	4.4.2.1.1.5	3.4.2.1.1.5	5.2.3	Antenna Pedestal	X - See Radiotronics A.T. Rev B	N/A	N/A	N/A	N/A	N/A	N/A	N/A
56. SCANNING RATE	4.4.2.1.1.6	3.4.2.1.1.6	N/A	Antenna Pedestal	X-Counter 7360	"	"	X	WDL-98-2031-04 (4.5.2.1.1.4)	WDL-97-143836-01	"	"
57. TRANSMISSION LINE	4.4.2.1.2	3.4.2.1.2	"	N/A	N/A	"	"	N/A	N/A	N/A	"	"
58. RECEIVING LOSSES	4.4.2.1.2.1	3.4.2.1.2.1	5.2.5	Trans. Line	X - PAR715, S164A, PFD 365 HP 415A	"	"	X	WDL-98-2031-04 (4.5.2.1.1.2)	WDL-97-143836-01	"	"
59. TRANSMITTING LOSSES	4.4.2.1.2.2	3.4.2.1.2.2	5.2.6	RF - Line	X -	"	"	X	WDL-98-2031-04 (4.5.2.1.1.2.3)	WDL-97-143836-01	"	"
60. T-R TUBE	4.4.2.1.2.3	3.4.2.1.2.3	N/A	N/A	N/A	"	"	N/A	No Procedure	N/A	"	"
61. OPERATION PROTECTION	4.4.2.1.2.4	3.4.2.1.2.4	5.2.7	N/A	X -	"	"	"	No Procedure	"	"	"
62. NON-OPERATION PROTECTION	4.4.2.1.2.5	3.4.2.1.2.5	N/A	Total RIS	N/A	X -	X -	"	N/A	"	"	"
63. POWER CAPABILITY	4.4.2.1.2.6	3.4.2.1.2.6	5.2.8	Not defined	"	X - One wattmeter Peak power	"	"	"	"	"	"
64. METER	4.4.2.1.3	3.4.2.1.3	N/A	Not defined	X -	"	N/A	"	WDL-98-2031-04 (4.5.2.1.5)	"	"	"
65. RECEIVING SUB- SYSTEM	4.4.2.2	3.4.2.2	5.4	N/A	N/A	"	"	Dummy Load HP5914A Wattmeter HP71A	"	"	"	"
66. FREQUENCY	4.4.2.2.1	3.4.2.2.1	5.4.1	OM 278	X - HP-6162	"	"	Moire Meter HP-3408	WDL-98-2031-04 (4.5.2.2.1)	WDL-97-143836-01	"	"
67. NOISE FIGURE	4.4.2.2.2	3.4.2.2.2	5.4.2	OM 273	X - All 30, 74, 07048 Meds 306	"	"	"	WDL-98-2031-04 (4.5.2.2.2)	WDL-97-143836-01	"	"
68. MINIMUM DISCERN- ABLE SIGNAL	4.4.2.2.3	3.4.2.2.3	N/A	OM 278	X - HP 6168	"	"	"	WDL-98-2031-04 (4.5.2.2.3)	WDL-97-143836-01	"	"

TABLE 3-1 - MAJOR FUNCTIONS TO BE TESTED
RADAR TRACKING (TRACLOCK)
SUBSYSTEM (MDL-98-2043-8-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFI- CATION	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS		PHASE III TESTS (PERIPHERAL EQUIPMENT)	AVAILABILITY OF DETAILED PROCEDURES		COMPUTER *
	AT (PAR. 4) MDL- 98-2043-8-09 (8)	S/S (PAR. 3) MDL- 98-2043-8-09 (C)	TOR # 930(2110)-2 DESIGN CRUISE (D)		VENDOR/IN-HOUSE (PERIPHERAL EQUIPMENT)	ON-SITE (PERIPHERAL EQUIPMENT)		AT (1)	PHASE III (2)	
(A)					(F)	(G)	(H)			(K)
69. PREAMPLIFIER	4.4.2.2.4	3.4.2.2.2	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
70. BANDPASS	4.4.2.2.4.1	3.4.2.2.4.1	"	QA 278	X - RF 5138	"	"	MDL-98-2031-04 (4.5.2.2.4.1)	"	"
71. GAIN	4.4.2.2.4.2	3.4.2.2.4.2	"	QA 278	X - RF 6168	"	"	N/A	"	"
72. INSERTION LOSS	4.4.2.2.4.3	3.4.2.2.4.3	"	QA 278	X - RF 6168	"	"	MDL-98-2031-04 (4.5.2.2.4.2)	"	"
73. IMAGE REJECT FILTERS	No Procedure	3.4.2.2.5	"	N/A	X -	"	"	MDL-98-2031-04 (4.5.2.2.5)	"	"
74. LOCAL OSCILLATORS	4.4.2.2.6	3.4.2.2.6	"	N/A	N/A	"	"	MDL-98-2031-04 (4.5.2.2.6)	"	"
75. TUNING RANGE	4.4.2.2.6.1	3.4.2.2.6.1	"	QA 278	X -	"	X	MDL-98-2031-04 (4.5.2.2.6.1)	MDL-97-143836-01	"
76. BALANCED CRYSTAL MIXER	4.4.2.2.7	3.4.2.2.7	"	QA 278	X - RF 6168	"	N/A	MDL-98-2031-04 (4.5.2.2.7)	N/A	"
77. AUTOMATIC FREQ- QUENCY CONTROL	4.4.2.2.8	3.4.2.2.8	"	QA 278	X - RF 6168	"	X	MDL-98-2031-04 (4.5.2.2.8)	MDL-97-143836-01	"
78. BEACON AFC	4.4.2.2.8.1	3.4.2.2.8.1	5.4.4	QA 278	N/A	"	N/A	N/A	N/A	"
79. MANUAL OPERATION	4.4.2.2.8.1 1.1	3.4.2.2.8.1 1.1	5.4.4	N/A	X - RF 6168	"	X	MDL-98-2031-04 (4.5.2.2.8.1)	MDL-97-143836-01	"
80. MAIN AFC	4.4.2.2.8.2	3.4.2.2.8.2	5.4.4	QA 278	X -	"	X	MDL-98-2031-04 (4.5.2.2.8.2)	MDL-97-143836-01	"
81. IF AMPLIFIER	4.4.2.2.9	3.4.2.2.9	N/A	N/A	N/A	"	N/A	N/A	N/A	"
82. VIDEORECORD IF AMPLIFIER	4.4.2.2.9.1	3.4.2.2.9.1	"	QA 278	X - Servos TO 11060	"	"	MDL-98-2031-04 (4.5.2.2.9.1)	"	"
83. WAREHOUSE IF AMPLIFIER	4.4.2.2.9.2	3.4.2.2.9.2	"	QA 278	X - Servos TO 11060	"	"	MDL-98-2031-04 (4.5.2.2.9.2)	"	"
84. AUTOMATIC GAIN CONTROL	4.4.2.2.9.3	3.4.2.2.9.3	5.4.3	QA 278	X - RF 6168	"	"	MDL-98-2031-04 (4.5.2.2.9.3)	"	"

TABLE 3-1 - MAJOR FUNCTIONS TO BE TESTED
RADAR TRACKING (PERFORM)
(WDL-98-2043-B-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICA- TION	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS		ON-SITE (PERIPHERAL EQUIPMENT)	PHASE III TESTS (PERIPHERAL EQUIPMENT)	AVAILABILITY OF DETAILED PROCEDURES	COMPUTER *
	AT (PAR. 4) WDL- 98-2043B-09 (B)	S/S (PAR. 3) WDL- 98-2043B-09 (C)	TOR 8 930(2110)-2 DESIGN GUIDE (D)		VENDOR/IN-HOUSE (PERIPHERAL EQUIPMENT)	(Y)				
85. RANGE DELAY COMPENSATION	4.4.2.2.10	3.4.2.2.10	5.5.8	ON 273	X - HP 6166	N/A	N/A	N/A	N/A	N/A
86. TRANSMITTING SUBSYSTEM	4.4.2.3	3.4.2.3	N/A	N/A	N/A	"	"	Power Meter HP-434A	WDL-98-2031-04 (4.5.2.3)	"
87. FREQUENCY	4.4.2.3.1	3.4.2.3.1	"	Transmitting System	X -	"	"	X	WDL-98-2031-04 (4.5.2.3.1)	WDL-97-143836-01
88. PEAK POWER	4.4.2.3.2	3.4.2.3.2	"	Transmitting System	X - TS 123	"	"	X	WDL-98-2031-04 (4.5.2.3.2)	WDL-97-143836-01
89. RF OUTPUT PULSE	4.4.2.3.5	3.4.2.3.3	"	N/A	N/A	"	"	N/A	WDL-98-2031-04 (4.5.2.3.3)	N/A
90. PULSE WIDTH	4.4.2.3.3.1	3.4.2.3.3.1	"	Transmitting System	X - Tek-455	"	"	X	WDL-98-2031-04 (4.5.2.3.3)	WDL-87-143836-01
91. RISE TIME	4.4.2.3.3.2	3.4.2.3.3.2	"	Transmitting System	X - Tek-455	"	"	X	WDL-98-2031-04 (4.5.2.3.3.1)	WDL-97-143836-01
92. MULTIPULSE CAPABILITY	4.4.2.3.4	3.4.2.3.4	"	Transmitting System	See Appendix A	"	"	X	WDL-98-2031-04 (4.5.2.3.4)	WDL-97-143836-01
93. DUTY RATIO	4.4.2.3.5	3.4.2.3.5	"	Transmitting System	See Appendix A	"	"	X	WDL-98-2031-04 (4.5.2.3.5)	WDL-97-143836-01
94. HIGH VOLTAGE POWER SUPPLY	4.4.2.3.6	3.4.2.3.6	"	Transmitting System	X - TD 10924	"	"	N/A	WDL-98-2031-04 (4.5.2.3.7)	N/A
95. COMMAND SUBSYSTEM	4.4.2.4 Amend A (c)	3.4.2.4 Amend A (c)	"	N/A	"	"	"	Oscilloscope Tektronix 541A	WDL-98-2031-04 Amend A (c) (4.5.2.4)	WDL-97-143836-01
96. MASTER SUBSYSTEM	4.4.2.5	3.4.2.5	5.5	N/A	"	"	"	N/A	WDL-98-2031-04 (4.5.2.5)	N/A
97. MASTER TIMING OSCILLATOR	4.4.2.5.1	3.4.2.5.1	N/A	N/A	"	"	"	"	WDL-98-2031-04 (4.5.2.5.1)	"

TABLE 3-1 MAJOR FUNCTIONS TO BE TESTED
 SUBSYSTEM DATA TRACKING (PREAMP)
 (WDL-98-2043-P-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS		PHASE III TESTS (PERIPHERAL EQUIPMENT)	AVAILABILITY OF DETAILED PROCEDURES		COMPUTER * PROGRAMMING (DIAGNOSTIC)
	AT (PAR. 4) 98-20438-09	S/S (PAR. 3) WDL- 98-20438-09	TOR # 930(2110)-2 DESIGN GUIDE (D)		TRACOR/HOUSE (PERIPHERAL EQUIPMENT)	ON-SITE (PERIPHERAL EQUIPMENT)		AT WDL-98-2031-04 or WDL-98-20438-09 (1)	PHASE III WDL-97-143836-01 (3)	
(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	
98. CRYSTALS	4.4.2.5.1.1	3.4.2.5.1.1	N/A	OA 278	X - TD 11161, Reserve	N/A	N/A	WDL-98-2031-04 (4.5.2.5.1.1)	N/A	N/A
99. OPENS	4.4.2.5.1.2	3.4.2.5.1.2	"	OA 278	X - Reserve, TD 11159	"	"	WDL-98-2031-04 (4.5.2.5.1.2)	"	"
100. FREQUENCY RANGE	4.4.2.5.1.3	3.4.2.5.1.3	"	OA 278	X - Counter - 7360	"	X	WDL-98-2031-04 (4.5.2.5.1.3)	WDL-97-143836-01	"
101. PULSE REPETITION FREQUENCY	4.4.2.5.2	3.4.2.5.2	5.5.1	OA 278	X - Counter - 7360	"	X	WDL-98-2031-04 (4.5.2.5.2)	WDL-97-143836-01	"
102. AUTOMATIC PFP SWITCHING	4.4.2.5.3	3.4.2.5.3	5.5.1	OA 278	X - Tak - 565A	"	X	WDL-98-2031-04 (4.5.2.5.3)	WDL-97-143836-01	"
103. AUTOMATIC PHASING	4.4.2.5.4	3.4.2.5.4	5.5.7 5.5.1 5.9	OA 278	X - HP 6168, TDX 545	"	X	WDL-98-2031-04 (4.5.2.5.4)	WDL-97-143836-01	"
104. MODES OF OPERATION	4.4.2.5.5	3.4.2.5.5	5.9	N/A	N/A	"	N/A	N/A	N/A	"
105. AUTOMATIC OPERATION	4.4.2.5.5.1	3.4.2.5.5.1	N/A	N/A	"	"	"	"	"	"
106. TRACKING RATES	4.4.2.5.5.1.1	3.4.2.5.5.1.1	"	OA 278	X - Range Simulator	"	X	WDL-98-2031-04 (4.5.2.5.5.1)	WDL-97-143836-01	"
107. RANGE MEMORY	4.4.2.5.5.1.2	3.4.2.5.5.1.2	"	OA 278	X - Range Simulator	"	X	WDL-98-2031-04 (4.5.2.5.5.2)	WDL-97-143836-01	"
108. MANUAL OPERATION	4.4.2.5.5.2	3.4.2.5.5.2	"	N/A	N/A	"	N/A	N/A	N/A	"
109. SLEEPING RATE	4.4.2.5.5.2.1	3.4.2.5.5.2.1	5.5.3	OA 278	X -	"	"	WDL-98-2031-04 (4.5.2.5.5.2.1)	"	"
110. AIMED TRACKING	4.4.2.5.5.2.2	3.4.2.5.5.2.2	5.5.3	OA 278	X -	"	"	WDL-98-2031-04 (4.5.2.5.5.2.2)	"	"
111. SMOOTHING	4.4.2.5.6	3.4.2.5.6	N/A	OA 278	X - " "	"	NOTE: All Readers	N/A	"	"
						X - HP 6168 6 - Ch. Recorder				

A-11

TABLE 3-1 - MAJOR FUNCTIONS TO BE TESTED
RADAR TRACKING (FIELD)

SUBSYSTEM

(WDL-98-2043-B-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS			Availability of Detailed Procedures		COMPUTER *
	AT (PAR. 4) WDL- 98-2043B-09	S/S (PAR. 3) WDL- 98-2043B-09	TON # 930(2110)-2 DESIGN GUIDE		VENDOR/IN-HOUSE (PERIPHERAL EQUIPMENT)	ON-SITE (PERIPHERAL EQUIPMENT)	PHASE III TESTS (PERIPHERAL EQUIPMENT)	AT WDL-98-2031-04 or WDL-98-2043B-09	PHASE III WDL-97-143836-01	
(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(K)
112. RANGE GATE	4.4.2.5.7	3.4.2.5.7	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
113. WIDE RANGE GATE	4.4.2.5.7.1	3.4.2.5.7.1	5.5.6	CA 278	"	"	NOTE: To be tested later	"	"	"
114. NARROW RANGE GATE	4.4.2.5.7.2	3.4.2.5.7.2	5.5.6	CA 278	X - HP 6168, Range Simulator, Toner	"	N/A	WDL-98-2031-04 (4.5.1.2.2.2)	"	"
115. REMOTE SLAVING	4.4.2.5.8	3.4.2.5.8	5.5.4	CA 278	X - Synchro test Fixture (SK1928 + SK19294)	"	"	WDL-98-2031-04 (4.5.2.9.2)	"	"
116. RANGE LIMITS	4.4.2.5.9	3.4.2.5.9	5.5.1	CA 278	X - HP 6168	"	"	WDL-98-2031-04 (4.5.2.8.1.2)	"	"
117. ANTENNA POSITIONING SUBSYSTEM	4.4.2.6	3.4.2.6	5.1	N/A	N/A	"	"	N/A	"	"
118. ANTENNA HOVE- MENT	4.4.2.6.1	3.4.2.6.1	5.1.2	N/A	"	"	X	WDL-98-2031-04	WDL-97-143836- 01	"
119. AZIMUTH	4.4.2.6.1.1	3.4.2.6.1.1	N/A	CA 278	X -	"	N/A	N/A	N/A	"
120. ELEVATION	4.4.2.6.1.2	3.4.2.6.1.2	"	CA 278	X -	"	"	N/A	N/A	"
121. TRACKING	4.4.2.6.1.2.1	3.4.2.6.1.2.1	"	CA 278	X -	"	"	WDL-98-2031-04 (4.5.2.6.1.1.2 4.5.1.3.1.2)	"	"
122. BORESIGHTING	4.4.2.6.1.2.2	3.4.2.6.1.2.2	"	Not Defined	Not clearly covered	"	"	WDL-98-2031-04	"	"
123. VELOCITY LIMITING	4.4.2.6.1.2.3	3.4.2.6.1.2.3	"	Antenna Pedestal CA 278	X -	"	X	WDL-98-2031-04 (4.5.2.6.1.3)	WDL-97-143836- 01	"
124. SERVO OPERATION	4.4.2.6.2	3.4.2.6.2	"	Antenna Pedestal CA 278	X -	"	N/A	WDL-98-2031-04 (4.5.2.6.2)	N/A	"

TABLE 3-1 - MAJOR FUNCTIONS TO BE TESTED
RADAR TRACKING (PRELIM)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION		APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS			AVAILABILITY OF DETAILED PROCEDURES		COMPUTER *
		AT (PAR. 4) WDL-98-20438-09 (B)	S/S (PAR. 3) WDL-98-20438-09	TOR # 930(2110)-2 DESIGN GUIDE		VENDOR/IN-HOUSE (PERIPHERAL EQUIP-MENT)	ON-SITE (PERIPHERAL EQUIP-MENT)	PHASE III TESTS (PERIPHERAL EQUIP-MENT)	AT OF WDL-98-2043-09 (J)	PHASE III WDL 97 143836-01	
(A)				(B)	(C)	(F)	(G)	(H)	(I)	(J)	(K)
125. MODES OF OPERATION		4.4.2.6.2.1	3.4.2.6.2.1	5.1.1 5.9	Antenna Pedestal OA 278	X -	N/A	N/A	WDL 98-2031-04 (4.5.2.6.2.1)	N/A	N/A
126. MODE COMBINATIONS		4.4.2.6.2.2	3.4.2.6.2.2	N/A	Antenna Pedestal OA 278	X -	"	"	WDL-98 2031-04 (4.5.2.6.2.1.1)	"	"
127. REMOTE SLAVING		4.4.2.6.2.3	3.4.2.6.2.3	"	N/A	N/A	"	"	N/A	"	"
128. REMOTE		4.4.2.6.2.3.1	3.4.2.6.2.3.1	"	Antenna Pedestal	X - 1-to-1 synchro control trans-former SK19295 + SK19294	"	"	WDL 98-2031-04 (4.5.2.9.2.2 4.5.2.6.2.1.4)	"	"
129. SLAVING ACCURACY		4.4.2.6.2.3.2	3.4.2.6.2.3.2	"	Antenna Pedestal OA 278	X -	"	"	N/A	"	"
130. ANTENNA POSI-TIONING RATES		4.4.2.6.3	3.4.2.6.3	"	N/A	N/A	"	"	"	"	"
131. AUTOMATIC		4.4.2.6.3.1	3.4.2.6.3.1	"	Total RTS	X - Fly-by A/C	"	"	WDL 98 2031-04 (4.5.2.6.3)	"	"
132. MANUAL		4.4.2.6.3.2	3.4.2.6.3.2	"	Total RTS	N/A	"	"	N/A	"	"
133. SMOOTHING		4.4.2.6.4	3.4.2.6.4	5.1.3	Total RTS	X - Fly-by A/C	"	"	WDL-98 2031-04 (4.5.2.6.3.1)	"	"
134. SECANT CORRECTION		4.4.2.6.5	3.4.2.6.5	N/A	Total RTS	X -	"	"	WDL-98-2031-04 (4.5.2.6.4)	"	"
135. OPERATIONAL MODES		4.4.2.6.6	3.4.2.6.6	5.9	Total RTS	X -	"	"	WDL-98-2031-04 (4.5.2.6.2.1.1)	"	"
136. FUNCTION AND EVENT RECORDING SUBSYSTEM		4.4.2.7	3.4.2.7	N/A	N/A	N/A	"	Phase Generator EP 212A	N/A	"	"
137. SIX CHANNEL RECORDER		4.4.2.7.1	3.4.2.7.1	5.8.1	Auxiliary Console	X -	"	X	WDL-98-2031-04 (4.5.2.7.3)	WDL-97-143836-01	"

TABLE 3-1 - MAJOR FUNCTIONS TO BE TESTED

SUBSYSTEM
RADAR TRACKING (PRIORITY)
(WDL-98-2043-B-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION	APPLICABLE PARAGRAPHS				APPLICABLE MAJOR SUBSYSTEM EQUIP (F)	ACCEPTANCE TESTS			AVAILABILITY OF DATA LOG PROCEDURES		COMPUTER *
	AT (PAR. 4) 98-2043B-09	S/S (PAR. 3) 98-2043B-09	TOR # DESIGN GUIDE (D)			VENDOR/IN-HOUSE (PERIPHERAL EQUIPMENT) (Y)	ON-SITE (PERIPHERAL EQUIPMENT) (G)	PHASE III TESTS (PERIPHERAL EQUIPMENT) (H)	AT WDL-98-2031-04 or WDL-98-2043B-09 (I)	PHASE III WDL-97-143836-01 (J)	
(A)	(B)	(C)	(D)		(E)						(K)
138. CHART SPEED	4.4.2.7.1.1	3.4.2.7.1.1	N/A		Auxiliary Console	Supplied at later date	N/A	N/A	WDL-98-2031-04 (4.5.2.7.1)	N/A	N/A
139. FREQUENCY RESPONSE	4.4.2.7.1.2	3.4.2.7.1.2	N/A		Auxiliary Console	X - Reeves TD 19023 & 100 ch. recorder	N/A	"	WDL-98-2031-04 (4.5.2.7.2)	"	"
140. CHANNEL ASSIGNMENTS	4.4.2.7.1.3	3.4.2.7.1.3	"		Auxiliary Console	X -	"	X -	WDL-98-2031-04 (4.5.2.7.3)	WDL-97-143836-01	"
141. 100 CHANNEL RECORDER	4.4.2.7.2	3.4.2.7.2	5.8.2		Auxiliary Console	X -	"	N/A	WDL-98-2031-04 (4.5.2.7.4)	"	"
142. CHART SPEED	4.4.2.7.2.1	3.4.2.7.2.1	N/A		Auxiliary Console	To be supplied at later date.	"	"	WDL-98-2031-04 (4.5.2.7.1)	N/A	"
143. FREQUENCY RESPONSE	4.4.2.7.2.2	3.4.2.7.2.2	"		Auxiliary Console	X - Reeves TD 19023	"	"	WDL-98-2031-04 (4.5.2.7.2)	"	"
144. FUNCTIONS TO BE RECORDED	4.4.2.7.2.3	3.4.2.7.2.3	"		Auxiliary Console	X -	"	X -	WDL-98-2031-04 (4.5.2.7.4)	WDL-97-143836-01	"
145. DATA TRANSMISSION SUBSYSTEM	4.4.2.8	3.4.2.8	"			"	"	N/A	N/A	N/A	"
146. DIGITAL DATA	4.4.2.8.1	3.4.2.8.1	"			"	"	"	"	"	"
147. ANGLE SHAFT ENCODER	4.4.2.8.1.1	3.4.2.8.1.1	"		Antenna Pedestal	X - Test Fixture 24-20057	"	X -	WDL-98-2031-04 (4.5.2.8.1.1)	WDL-97-143836-01	"
148. LINEARITY	4.4.2.8.1.1.1	3.4.2.8.1.1.1	"		Antenna Pedestal	X - Test Fixture 24-20057	"	X -	WDL-98-2031-04 (4.5.2.8.1.1.1)	WDL-97-143836-01	"
149. RANGE SHAFT ENCODER	4.4.2.8.1.2	3.4.2.8.1.2	"		Antenna Pedestal	X - AZ, EL, MG Grey Code Display Unit	"	X -	WDL-98-2031-04 (4.5.2.8.1.2)	WDL-97-143836-01	"
150. LINEARITY	4.4.2.8.1.1.1	3.4.2.8.1.2.1	"		Antenna Pedestal	X -	"	X -	WDL-98-2031-04 (4.5.2.8.1.2.1)	WDL-97-143836-01	"

TABLE 3-1 - MAJOR FUNCTIONS TO BE TESTED
RADAR TRACKING (PRELIMINARY)
(WDL-98-2043-B-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS			PHASE III TESTS (PERIPHERAL EQUIPMENT)	AVAILABILITY OF DETAILED PROCEDURES		COMPUTER * PROGRAMMING (DIAGNOSTIC)
	AT (PAR. 4) 98-2043B-09 (3)	S/S (PAR. 3) 98-2043B-09 (3)	TOR # 930(2110)-2 DESIGN GUIDE (3)		WINDUP/IN-HOUSE (PERIPHERAL EQUIPMENT)	ON-SITE (PERIPHERAL EQUIPMENT)	AT or WDL-98-2043B-09 (1)		PHASE III WDL-97-143836-01 (2)		
(A)				(E)	(F)	(G)	(H)			(K)	
151. ANALOG DATA	4.4.2.8.2	3.4.2.8.2	N/A	N/A	N/A	N/A	N/A	N/A	WDL-98-2031-04 (4.5.2.8.3)	N/A	N/A
152. SYNCHRO EXCITATION	4.4.2.8.2.1	3.4.2.8.2.1	"	Synchro reference power supply	X -	"	"	"	WDL-98-2031-04 (4.5.1.4.4.1)	"	"
153. RANGE SYNCHRO	4.4.2.8.2.2	3.4.2.8.2.2	"	N/A	"	"	"	"	N/A	"	"
154. REPRESENTATION	4.4.2.8.2.-	3.4.2.8.2.2.1	"	OA 278	X -	"	"	"	WDL-98-2031-04 (4.5.2.8.3.1.1)	"	"
155. ACCURACY	4.4.2.8.2.-	3.4.2.8.2.2.2	"	OA 278	X -	"	"	"	WDL-98-2031-04 (4.5.2.8.3.1.1)	"	"
156. ELEVATION SYNCHRO	4.4.2.8.2.3	3.4.2.8.2.3	"	N/A	"	"	"	"	N/A	"	"
157. REPRESENTATION	4.4.2.8.2.-	3.4.1.8.2.3.1	"	Antenna Pedestal OA 278	X - Synchro bridge	"	"	"	WDL-98-2031-04 (4.5.2.8.3.2.1)	"	"
158. ACCURACY	4.4.2.8.2.-	3.4.2.8.2.3.2	"	Antenna Pedestal OA 278	X - Synchro bridge	"	"	"	WDL-98-2031-04 (4.5.2.8.3.2.1)	"	"
159. AZIMUTH SYNCHRO	4.4.2.8.2.4	3.4.2.8.2.4	"	N/A	N/A	"	"	"	N/A	"	"
160. REPRESENTATION	4.4.2.8.2.-	3.4.2.8.2.4.1	"	Antenna Pedestal OA 278	X - Synchro bridge	"	"	"	WDL-98-2031-04 (4.5.2.8.3.3.1)	"	"
161. ACCURACY	4.4.2.8.2.-	3.4.2.8.2.4.2	"	Antenna Pedestal OA 278	X - Synchro bridge	"	"	"	WDL-98-2031-04 (4.5.2.8.3.3.1)	"	"
162. ACQUISITION SUBSYSTEM	4.4.2.9	3.4.2.9	"	N/A	N/A	"	"	"	N/A	"	"
163. SCAN MODE	4.4.2.9.1	3.4.2.9.1	"	Antenna & Pedestal OA 278	X -	"	"	"	WDL-98-2031-04 (4.5.2.9.1)	"	"
164. SCANNING SPEED	4.4.2.9.1.1	3.4.2.9.1.1	"	Antenna & Pedestal OA 278	X -	"	"	X -	WDL-98-2031-04 (4.5.2.9.1.1)	WDL-97-143836-01	"

TABLE 3-1 - MAJOR FUNCTIONS TO BE TESTED
MAJOR TESTING (FIELD)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICA- TION	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS		AVAILABILITY OF DETAILED PROCEDURES		COMPUTER * PROGRAMMING (DIAGNOSTIC)
	AT (PAR 4) WDL-98 2043B-09	S/S (PAR 3) WDL-98 2043B-09	TOP & 930(110)-2 DESIGN GUIDE		VENDOR/IN-HOUSE EQUIPMENT (PERT)	ON-SITE OVERSIGHT EQUIPMENT	PHASE III TESTS (PERIPHERAL EQUIP- MENT)	AT WDL-98-2031-04 WDL-98-2043B-09	
(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)	(I)	(J)
165. RASTER WIDTH	4.4.2.9.1.2	3.4.2.9.1.2	N/A	Antenna & Pedestal OA 278	X -	N/A	X	WDL-98-2031-04 (4.5.2.9.1.2)	WDL-97-143836-01 (J)
166. RASTER HEIGHT	4.4.2.9.1.3	3.4.2.9.1.3	"	Antenna & Pedestal OA 278	X -	"	X	WDL-98-2031-04 (4.5.2.9.1.3)	WDL-97-143836-01
167. VERTICAL ANTENNA MOVEMENT	4.4.2.9.1.4	3.4.2.9.1.4	"	Antenna & Pedestal OA 278	X -	"	X	WDL-98-2031-04 (4.5.2.9.1.4)	WDL-97-143836-01
168. RASTER SCAN STOP	4.4.2.9.1.5	3.4.2.9.1.5	"	Antenna & Pedestal OA 278	X -	"	X	WDL-98-2031-04 (4.5.2.9.1.5)	WDL-97-143836-01
169. RASTER SCAN RESET	4.4.2.9.1.6	3.4.2.9.1.6	"	Antenna & Pedestal OA 278	X -	"	X	WDL-98-2031-04 (4.5.2.9.1.6)	WDL-97-143836-01
170. REMOTE OPERATION	4.4.2.9.2	3.4.2.9.2	"	N/A	N/A	"	N/A	WDL-98-2031-04 (4.5.2.9.2)	N/A
171. AZIMUTH	4.4.2.9.2.1	3.4.2.9.2.1	"	Antenna Pedestal OA 278	X - Synchro Test Fixture-SK19294	"	"	WDL-98-2031-04 (4.5.2.9.2.1)	"
172. ELEVATION	4.4.2.9.2.2	3.4.2.9.2.2	"	Antenna Pedestal OA 278	X - Synchro Test Fixture-SK18294	"	"	WDL-98-2031-04 (4.5.2.9.2.2)	"
173. RANGE	4.4.2.9.2.3	3.4.2.9.2.3	"	Antenna Pedestal OA 278	X - Synchro Test Fixture-SK19295	"	"	WDL-98-2031-04 (4.5.2.9.2.3)	"
174. ALIGNMENT & CALI- BRATION SUBSYSTEM	4.4.2.10	3.4.2.10	"	N/A	N/A	"	"	WDL-98-2031-04 (4.5.2.10)	"
175. ROBERTSON TELESCOPE	4.4.2.10.1	3.4.2.10.1	5.1.3	N/A	"	"	"	WDL-98-2031-04 (4.5.2.10.2)	"
176. MAGNIFICATION	4.4.2.10.1.1	3.4.2.10.1.1	N/A	Antenna & Pedestal OA 278	X -	"	"	WDL-98-2031-04 (4.5.2.10.2.1)	"
177. IMAGE	4.4.2.10.1.2	3.4.2.10.1.2	"	Antenna & Pedestal assembly	X -	"	X	WDL-98-2031-04 (4.5.2.10.2.2)	WDL-97-143836-01
178. FOCUS	4.4.2.10.1.3	3.4.2.10.1.3	"	Antenna & Pedestal assembly	X -	"	X	WDL-98-2031-04 (4.5.2.10.2.3)	WDL-97-143836-01

TABLE 3-1 - MAJOR FUNCTIONS TO BE TESTED
RADAR TRACKING (PRELIMINARY)
(WDL-98-2043-B-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS			AVAILABILITY OF DETAILED PROCEDURES		COMPUTER PROGRAMMING (DIAGNOSTIC)
	AT (PAR. 4) WDL- 98-2043B-09 (S)	S/S (PAR. 3) WDL- 98-2043B-09 (C)	TOP & 930(210)-2 DESIGN GUIDE (D)		VENDOR/IN-HOUSE (PERIPHERAL EQUIPMENT) (F)	ON-SITE (PERIPHERAL EQUIPMENT) (G)	PHASE III TESTS (PERIPHERAL EQUIPMENT) (H)	AT WDL-98-2031-04 (4.5.2.10.2.4) (I)	PHASE III WDL-97-143836-01 (J)	
(A)										(K)
179. RETICLE ILLUMINATION	4.4.2.10.1.4	3.4.2.10.1.4	N/A	Antenna & Pedestal assembly	X -	N/A	X -	WDL-98-2031-04 (4.5.2.10.2.4) (I)	WDL-97-143836-01 (J)	N/A
180. TELESCOPE MOUNT	4.4.2.10.1.5	3.4.2.10.1.5	"	Antenna & Pedestal assembly	X -	"	X -	WDL-98-2031-04 (4.5.2.10.2.5) (I)	WDL-97-143836-01 (J)	"
181. RESOLUTION	4.4.2.10.1.6	3.4.2.10.1.6	"	Antenna & Pedestal Assembly & Target Board	N/A	X - Target Board	N/A	N/A	N/A	"
182. ROSESIGHT CAMERA & LENS ASSEMBLY	4.4.2.10.2	3.4.2.10.2	3.1.5	N/A	No A/T CPE	N/A	"	No A/T CPE	"	"
183. FILM	4.4.2.10.2.1	3.4.2.10.2.1	N/A	Radar S/S plus Borresight target board	N/A	X -	N/A	No A/T CPE	"	"
184. REFLEX VIEWER OR ROLESIGHT TOOL	4.4.2.10.2.2	3.4.2.10.2.2	"	N/A	No A/T CPE	N/A	"	No A/T CPE	"	"
185. DATA RECORDER	4.4.2.10.2.3	3.4.2.10.2.3	"	N/A	No A/T CPE	"	"	No A/T CPE	"	"
186. FOCUS	4.4.2.10.2.4	3.4.2.10.2.4	"	N/A	No A/T CPE	"	"	No A/T CPE	"	"
187. CALIBRATED RETICLES	4.4.2.10.2.5	3.4.2.10.2.5	"	N/A	No A/T CPE	"	"	No A/T CPE	"	"
188. RESOLUTION	4.4.2.10.2.6	3.4.2.10.2.6	"	N/A	No A/T CPE	"	"	No A/T CPE	"	"
189. REMOTE CONTROL	4.4.2.10.2.7	3.4.2.10.2.7	5.9	N/A	N/A	X -	"	No A/T CPE	"	"
190. ROLESIGHT CAMERA & LENS ASSEMBLY	4.4.2.10.2.8	3.4.2.10.2.8	N/A	N/A	No A/T CPE	N/A	"	No A/T CPE	"	"
191. RF SIGNAL GENERA- TOR	4.4.2.10.3	3.4.2.10.3	"	N/A	No A/T CPE	N/A	"	No A/T CPE	"	"
192. TUNING RANGE	4.4.2.10.3.1	3.4.2.10.3.1	"	OA 274	X -	N/A	"	WDL-98-2031-04 (4.5.2.10.3) (I)	WDL-98-2031-04 (4.5.2.10.3.1) (J)	"

TABLE 3-1 - MAJOR FUNCTIONS TO BE TESTED
RADAR TRACKING (PRELORT)
(WDL-98-2043-8-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION (A)	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP. (E)	ACCEPTANCE TESTS		PHASE III TESTS (PERIPHERAL EQUIPMENT) (1)	AVAILABILITY OF DETAILED PROCEDURES		COMPUTER * PROGRAMMING (OLIMPISTIC) (X)
	(PAR. 4) WDL- 98-2043-09 (8)	(PAR. 3) S/S WDL- 98-2043-09 (C)	TOR # 930(2110)-2 Design Guide (D)		VENDOR/IN-HOUSE (PERIPHERAL EQUIPMENT) (F)	OT-SITE (PERIPHERAL EQUIPMENT) (G)		AT WDL-98-2031-04 or WDL-98-2043-09 (1)	PHASE III WDL-97-143836-01 (1)	
193. POWER OUTPUT	4.4.2.10.3.2	3.4.2.10.3.2	N/A	OA 274	X -	N/A	N/A	WDL-98-2031-04 (4.5.2.10.3.2)	N/A	
194. FREQUENCY STABILITY	4.4.2.10.3.3	3.4.2.10.3.3	N/A	OA 274	X -	"	"	WDL-98-2031-04 (4.5.2.10.3.3)	"	
195. ACCURACY	4.4.2.10.3.4	3.4.2.10.3.4	"	OA 274	X -	"	"	WDL-98-2031-04 (4.5.2.10.3.4)	"	
196. ELECTRONIC COUNTER	4.4.2.10.4	3.4.2.10.4	"	N/A	N/A	"	"	WDL-98-2031-04 (4.5.2.10.4)	"	
197. TIME BASE	4.4.2.10.4.1	3.4.2.10.4.1	"	OA 274	X -	"	"	WDL-98-2031-04 (4.5.2.10.4.1)	"	
198. STABILITY	4.4.2.10.4.2	3.4.2.10.4.2	"	OA 274	X -	"	"	WDL-98-2031-04 (4.5.2.10.4.2)	"	
199. MINIMUM TIME MEASUREMENT	4.4.2.10.4.3	3.4.2.10.4.3	"	OA 274	X -	"	"	WDL-98-2031-04 (4.5.2.10.4.3)	"	
200. BORESIGHT TARGET BOARD	4.4.2.10.5	3.4.2.10.5	"	Target board	N/A	X -	"	N/A	"	
201. RF DISTRIBUTION CONTROL UNIT	4.4.2.10.6	3.4.2.10.6	"	OA 274	X -	X -	"	WDL-98-2248-04	"	
202. ALTITUDE/ELEVATION & RANGE DISPLAY	4.4.2.10.7	3.4.2.10.7	"	OA 278	X -	N/A	"	WDL-98-2233-04	"	

* DDE Diagnostic Program will Test:
1. Capability of Antenna to be driven by the CDC160A. Commanding Computer via the synchro allowing link in azimuth and elevation.
2. Capability of Antenna to slave to all other antennas.
3. Capability of Antenna Ranging System to be driven by the CDC160A.
4. Capability of Antenna Ranging System to be driven by Doppler Simulator.

TABLE 3-2 - MAJOR FUNCTIONS TO BE TESTED
200 MC AUTOTRACK ANTENNA
(WDL-98-2073-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS		AVAILABILITY OF DETAILED PROCEDURES			COMPUTER PROGRAMMING (DIAGNOSTIC)
	AT (PAR. 4) WDL-2073-09	S/S (PAR. 3) WDL-2073-09	TOR # 930(2110)-4 Design Office		VENDOR/IN-HOUSE (PERIPHERAL EQUIPMENT)	ON-SITE (PERIPHERAL EQUIPMENT)	PHASE III TESTS (PERIPHERAL EQUIPMENT)	AT WDL-98-2140-04	PHASE III WDL-97-143840-01 (1/21/63)	
(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(K)
1. ANTENNA PEDestal LEVEL	4.3.2.1		MA	Antenna Pedestal WDL-A8-013	X - Transit	N/A	X -	4.5.1	WDL-97-143840-01 (1/21/63)	N/A
2. OPTICAL COLLIMATION	4.3.2.1.1	3.2.2.4	MA	Antenna Pedestal	N/A	X - B/S Tower Optical & RF Targets	Telescope Brunson Model 81 Optical Sighting Base B/S Foresight Target	4.5.1.1	WDL-97-143840-01 (1/21/63)	-
3. OPTICAL-RF COLLI- MATION	4.3.2.1.2		MA	Antenna Pedestal WDL-A8-013	N/A	X - Antenna Mounted Telescopes	N/A	4.5.1.2 4.5.1.3	N/A	-
4. ENCODER ALIGNMENT	4.3.2.1.3	3.2.3.2.(a)	MA	-----	X -	N/A	N/A	4.5.1.3.1	WDL-97-143840-01 (1/21/63)	-
5. ELEVATION ENCODER	4.3.2.1.3.1	3.2.4	3.1	Pedestal, OA-270; AO3	X - Clinometer	N/A	X -	4.5.1.3.2	WDL-97-143840-01 (1/21/63)	-
6. ELEVATION ENCODER ZERO	4.3.2.1.3.2	3.2.4.2.(a)	MA	Pedestal, OA-270; AO3	X - Telescope	N/A	Telescope Brunson 81 Optical Foresight Targets	4.5.1.4	WDL-97-143840-01 (1/21/63)	-
7. AZIMUTH ENCODER	4.3.2.1.4	3.2.4	3.1	Pedestal, OA-270; AO3	X - Transit	N/A	N/A	4.5.1.4.1	N/A	-
8. AZIMUTH ENCODER LINEARITY	4.3.2.1.4.1		MA	Pedestal, OA-270; AO3	X - Transit	N/A	N/A	4.5.1.4.2	(1/21/63)	-
9. AZIMUTH ENCODER ALIGNMENT	4.3.2.1.4.2	3.2.4.2.(a)	MA	Pedestal, OA-270; AO3	X - Telescope & B/S Tower	N/A	Telescope #81 & Bore-sight Target American Ephemeris & Nautical Almanac	4.5.1.5	WDL-97-143840-01 (1/21/63)	-
10. ANTENNA ANALOG POSITION READOUTS	4.3.2.1.5	3.2.2.2.5	MA	Pedestal, OA-270; AO3	X - Telescope & B/S Tower	N/A	Telescope #81 Optical Foresight Target	4.5.1.6	N/A	-
11. ANTENNA TRAVEL LIMITS	4.3.2.1.6	3.2.2.1.2 3.2.2.1.3.2	4.2.2	Pedestal, OA-270; AO3	X -	N/A	N/A	4.5.1.12	N/A	-
12. ANTENNA PEDestal WARM-UP	4.3.2.1.7	3.2.2.1.2a 3.2.2.2a 3.2.3.2a	4.3	Pedestal, OA-270; AO4	X -	N/A	N/A			-

TABLE 3-2 - MAJOR FUNCTIONS TO BE TESTED
SUBSYSTEM 200 MC AUTOTRACK ANTENNA
(WDL-98-2073-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS			PHASE III TESTS PERIPHERAL EQUIPMENT	AVAILABILITY OF DETAILED PROCEDURES		COMPUTER * PROGRAMMING (DIAGNOSTIC)
	WDL- 98-2073-09 (B)	S/S WDL- 98-2073-09 (C)	TOR # 930(2110)-4 Design Guide (D)		VENDOR/IN-HOUSE PERIPHERAL EQUIPMENT (F)	ON-SITE PERIPHERAL EQUIPMENT (G)			AT WDL-98-2140-04 (1)	PHASE III WDL-97-143840-01 (121/63) (1)	
13. SERVO & PEDestal EQUIP. STATUS INDICATORS	4.3.2.2	3.2.2.2.1.a,b 3.2.2.2.2.a	4.3	Pedestal, OA-270;AO3, AO4	X-	N/A		N/A	4.5.2.1	N/A	(K)
14. POSITION ERROR SIGNAL GRADIENT CALIBRATION	4.3.2.2.1		NA	Pedestal, AG-270;AO3, AO4	X-Low Pass	N/A		N/A	4.5.2.2	N/A	N/A
15. VELOCITY VOLTAGE GRADIENT CALIBRATION	4.3.2.2.2	3.2.2.1.3.2.4 3.2.2.2.1.b	4.3	Pedestal, OA-270;AO3, AO4	X-Low Pass Filter Angular Accelerometer	N/A		N/A	4.5.2.3	N/A	N/A
16. SERVO LAGS	4.3.2.2.3	3.2.2.2.1.3.1 4.1.2.2	4.1.2.2	Pedestal, OA-270;AO3, AO4	X-Low Pass Filter Angular Accelerometer	N/A		N/A	4.5.2.4	N/A	N/A
17. HANDWHEEL FOLLOW- UP TESTS	4.3.2.2.4		4.3	Pedestal, OA-270;AO3, AO4	X-Low Pass	N/A		N/A	4.5.2.5	N/A	N/A
18. TRACKING ERROR METER CALIBRATION	4.3.2.2.5	3.2.2.2.3b 4.4.1	3.3 4.4.1	Pedestal, OA-270; AO3, AO4, OA-271	X-B/S Equip.	N/A		N/A	4.5.2.6	N/A	N/A
19. ANTENNA SWEEPING RATES	4.3.2.2.6	3.2.2.1.2.2 (b & c)	4.2.2	Pedestal, OA-270; AO3, AO4, OA-271	X-	N/A		N/A	4.5.2.7	N/A	N/A
20. RECEIVING EQUIP- MENT	4.3.2.3	3.2.2.3	4.4	OA-270	X-50 ohm PAD Noise Generator	N/A		Signal Generator Milliamp 100A, RF Millivolt- meter	4.5.3	WDL-97-143840-01 (121/63) N/A	N/A
21. PREAMPLIFIER	4.3.2.3.1	3.2.2.3.1	4.4.2b	Param Model WDL-AM-153	X-50 ohm PAD Noise Generator	50 ohm PAD Noise Generator		50 ohm PAD Noise Generator	4.5.3.1	N/A	N/A
22. NOISE FIGURE	4.3.2.3.1.1	3.2.2.3.1(a)	4.4.2b	Param Model WDL-AM-153	X-50 ohm PAD Noise Generator	N/A		RF11A, 50 ohm PAD RF355A	4.5.3.1.1	WDL-97-143840-01 (12/20/62) N/A	N/A
23. BANDWIDTH & GAIN	4.3.2.3.1.2	3.2.2.3.1b,c	4.4.2b	Param Model WDL-AM-153	X-50 ohm PAD	N/A		12 ea.), Counter HP524XL	4.5.3.1.2	N/A	N/A

TABLE 3-2 - MAJOR FUNCTIONS TO BE TESTED
SUBSYSTEM 200 MC AUTOTRACK ANTENNA
(WDL-98-2073-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION (A)	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP. (E)	ACCEPTANCE TESTS		PHASE III TESTS (PERIPHERAL EQUIPMENT) (F)	AVAILABILITY OF DETAILED PROCEDURES		COMPUTER * PROGRAMMING (DIAGNOSTIC) (K)
	AT (PAR. 4) 98-2073-09 (B)	S/S (PAR. 3) 98-2073-09 (C)	TOR # 930(2110)-4 DESIGN GUIDE (D)		VENDOR/IN-HOUSE (PERIPHERAL EQUIPMENT) (F)	ON-SITE (PERIPHERAL EQUIPMENT) (G)		AT WDL-98-2140-04 (I)	PHASE III WDL-97-143840-01 (J)	
24. BANDWIDTH	4.3.2.3.1.- 2.1	3.2.2.3.1 (c)	4.4.2b	Paramp Model WDL-AH-153	X - 50 ohm PAD	N/A	ATL Precision Test Receiver Model 132	4.5.3.1.2.1	N/A	N/A
25. GAIN	4.3.2.3.1.- 2.2	3.2.2.3.1 (b)	4.4.2b	Paramp Model WDL-AH-153	X - 50 ohm PAD	-	ATL IF Amplifier Model 13131	4.5.3.1.2.2	-	-
26. SIN CHANNEL OUTPUT SIGNAL	4.3.2.3.1.3	3.2.2.3 (a)	4.4.1	Paramp Model WDL-AH-153	X - 50 ohm PAD	-	ATL Noise Generator 07005	4.5.3.1.3	WDL-97-143840-01 (1/21/63)	-
27. CHANNEL ISOLATION	4.3.2.3.1.4	3.2.2.3.1(c)	4.4.2b	Paramp Model	X - 50 ohm PAD	-	N/A	4.5.3.1.4	N/A	-
28. TRACKING RECEIVER	4.3.2.3.2	3.2.2.3.2	4.4.2c	OA-271	X -	-	-	4.5.3.2	N/A	-
29. BANDWIDTH	4.3.2.3.2.1	3.2.2.3.2(a)	4.4.2c	OA-271	X -	-	-	4.5.3.2.1	N/A	-
30. AUTOMATIC ACQUISITION BANDWIDTH	4.3.2.3.2.2	3.2.2.3.2(a)	4.4.2c	OA-271	X -	-	-	4.5.3.2.3	N/A	-
31. DYNAMIC RANGE	4.3.2.3.2.3	3.2.2.3.2b	4.4.2c	OA-271 plus RF Converter	X - 50 ohm PAD	-	-	4.5.3.2.4	N/A	-
32. IMAGE REJECTION	4.3.2.3.2.4	3.2.2.3.2c	4.4.2c	RF Converter Model WDL-CV-114	X - 50 ohm PAD	-	Telescope #81 Non- sight Tower & Optical Target	4.5.3.2.5	N/A	-
33. TRACKING PERFORMANCE	4.3.2.3.2.5	3.2.2.3b 3.2.2.3.2f 3.2.2.4.1	3.0 NA 4.2.3 4.2.3	Entire Subsystem	X - R/S Equip. Antenna Comparator RF Converter	-	Oscillator HFC-99-650 AR.	4.5.3.2.6	WDL-97-143840-01 (1/21/63)	-
34. STABILITY	4.3.2.3.6	3.2.2.3(c)	NA	Entire Subsystem	X - RF Converter	-	Square Wave Generator HP99-211AR	4.5.3.2.7	N/A	-
35. RECEIVER CONTROLS & INDICATORS	4.3.2.3.7	3.2.2.3.2(a) 3.2.2.2.3 4.4.2c 4.4.1b 4.4.1c	4.4.2c 3.3.4.4.1a 4.4.2b 4.4.1c	OA-270; A03	X -	-	Signal Generator Malcham 107A RF Millivoltmeter HP411A	4.5.3.2.8	N/A	-

TABLE 3-2. MAJOR FUNCTIONS TO BE TESTED
200 MC AUTOTRACK ANTENNA
(WDL-98-2073-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS		PHASE III TESTS (PERIPHERAL EQUIPMENT)	AVAILABILITY OF DETAILED PROCEDURES		COMPUTER * PROGRAMMING (DIAGNOSTIC)
	AT (PAR. 4) WDL- 98-2073-09 (2)	S/S (PAR. 3) WDL- 98-2073-09 (5)	TOR # 930(2110)-4 DESIGN GUIDE (2)		VENDOR/IN-HOUSE (PERIPHERAL EQUIPMENT)	ON-SITE (PERIPHERAL EQUIPMENT)		AT WDL-98-2140-04 (1)	PHASE III WDL-97-143840-01 (J)	
36. FLY-BY TEST	4.3.2.4	3.2.2.1.3.2- (b) 3.2.2.2.1(c) 3.2.2.1(c) 3.2.2.1.1(c) 3.2.2.1.2.2 (a & e) 3.2.2.1 3.1.1.1 3.2.1	4.3 4.3 4.3 4.3.2.2 4.2.2 4.2.1 4.1.2.1	Entire Subsystem	X -	N/A	N/A	4.3.4	N/A	N/A
* DDLE Diagnostic Program will test: 1. Capability of Antenna to be driven by the CDC160. in Azimuth and Elevation. 2. Capability of Antenna to slave to all other Antennas.										

A - 23

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS		PHASE III TESTS (PERIPHERAL EQUIP- MENT)	VALIDITY OF QUALIFIED PROGRAMS /T OR OR 09	COMPUTER * PROGRAMMING (DIAGNOSTIC)
	AT VOL- 98-2045C-09 (B)	S/S (PAR. 3) 930(2110)-1 APPENDIX-B DESIGN GUIDE (C)	TOR # (D)		VEHICLE-IN-HOUSE (PERIPHERAL EQUIP- MENT)	ON-SITE (PERIPHERAL EQUIP- MENT)			
1. MAGNETIC TAPE RECORDER GROUP	4.5.3.1.1	N/A	N/A	N/A	N/A	Counter, HP-524C Type CA (HP) Oscilloscope X10 Probe	Counter, HP-524C Type CA (HP) Oscilloscope X10 Probe	MDL-97-143861-01 (4.5.3.1.1) (See Note #7) MDL-98-2045C-09 (4.5.3.1.1.1) (See Note #7) MDL-98-2045C-09 (4.5.3.1.1.2) (See Note #7) (See Note #7)	N/A
2. GENERAL OPERATION	4.5.3.1.1.1	3.4.2	3.6	QA234, QA235	N/A	"	"	MDL-97-143861-01 (4.5.3.1.1) (See Note #7) MDL-98-2045C-09 (4.5.3.1.1.1) (See Note #7) MDL-98-2045C-09 (4.5.3.1.1.2) (See Note #7) (See Note #7)	N/A
3. SPEED STABILITY	4.5.3.1.1.2	3.4.2	3.6.1	QA241, QA236, QA237, QA240	X- Board (C)	"	"	MDL-97-143861-01 (4.5.3.1.1.1) (See Note #7) MDL-98-2045C-09 (4.5.3.1.1.2) (See Note #7) (See Note #7)	N/A
4. FREQUENCY RESPONSE	4.5.3.1.1.3	3.4.2	3.6.2	QA241, QA236, QA237, QA240	X- Board (C)	"	"	MDL-97-143861-01 (4.5.3.1.1.1) (See Note #7) MDL-98-2045C-09 (4.5.3.1.1.2) (See Note #7) (See Note #7)	N/A
5. OPTICAL OSCILLOGRAPH RECORDER GROUP	4.5.3.1.2	N/A	N/A	N/A	N/A	"	"	MDL-97-143861-01 (4.5.3.1.2) (See Note #7) MDL-98-2045C-09 (4.5.3.1.2.1) (See Note #7) MDL-98-2045C-09 (4.5.3.1.2.2) (See Note #7) (See Note #7)	N/A
6. ALIGNMENT	4.5.3.1.2.1	3.4.5.1	3.7.1.7	QA241, QA239, QA243	X-Program Patch Board (A)	"	"	MDL-97-143861-01 (4.5.3.1.2.1) (See Note #7) MDL-98-2045C-09 (4.5.3.1.2.2) (See Note #7) (See Note #7)	N/A
7. FREQUENCY RESPONSE	4.5.3.1.2.2	3.4.5.1 3.4.5.2	3.7.1.7	QA241, QA239, QA243	X-Program Patch Board (B) Program Patch Board (C)	"	"	MDL-97-143861-01 (4.5.3.1.2.2) (See Note #7) MDL-98-2045C-09 (4.5.3.1.2.3) (See Note #7) (See Note #7)	N/A
8. VHF GROUP	4.5.3.2	N/A	N/A	N/A	N/A	"	"	MDL-98-2045C-09 (4.5.3.2) (See Note #1) MDL-98-2045C-09 (4.5.3.2.1) (See Note #1) MDL-98-2045C-09 (4.5.3.2.2) (See Note #1) MDL-98-2045C-09 (4.5.3.2.3) (See Note #1)	N/A
9. NOISE FIGURE	4.5.3.2.1	3.4.1	3.2	QA236, QA237, QA238	X- Board (A)	"	"	MDL-97-143861-01 (4.5.3.2.1) (See Note #1) MDL-98-2045C-09 (4.5.3.2.2) (See Note #1) MDL-98-2045C-09 (4.5.3.2.3) (See Note #1)	N/A
10. RECEIVER SENSITIVITY	4.5.3.2.3	3.4.1	3.2.3.3	QA236, QA237, QA238	X- Board (A)	"	"	MDL-97-143861-01 (4.5.3.2.3) (See Note #1) MDL-98-2045C-09 (4.5.3.2.4) (See Note #1) MDL-98-2045C-09 (4.5.3.2.5) (See Note #1)	N/A
11. 5 MC INPUT TO RECEIVERS	4.5.3.2.3	3.4.1	3.2.3.3	QA 236, QA237, QA 238, QA 241	X- Board (A)	"	"	MDL-97-143861-01 (4.5.3.2.3) (See Note #1) MDL-98-2045C-09 (4.5.3.2.4) (See Note #1) MDL-98-2045C-09 (4.5.3.2.5) (See Note #1)	N/A

TABLE 3-3 - MAJOR FUNCTIONS TO BE TESTED
SUBSYSTEM: FM/TA ELEMENT GROUND STATION
(WDL-98-204SC-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICA- TION	APPLICABLE PARAGRAPHS				APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS		PHASE III TESTS (PERIPHERAL EQUIP- MENT)	AVAILABILITY OF DETAILED PROCEDURES		COMPUTER * PROGRAMMING (DIAGNOSTIC)
	(PAR. 4) WDL- 98-204SC-09	(PAR. 5) S/S WDL- 98-204SC-09	(PAR. 6) TOR # 930(2110)-1 APPENDIX-8 DESIGN GUIDE	(D)		VERBOS/IN-HOUSE PERIPHERAL EQUIP- (MENT)	ON-SITE PERIPHERAL EQUIP- (MENT)		AT WDL-98-204SC-09 (4.5.3.3) (See Note #7)	PHASE III WDL-97-143861-01	
(A)	(B)	(C)	(D)	(E)	(F)	(G)	(H)	(I)	(J)	(K)	(L)
12. SUPCARRIER DISCRIMINATOR GROUP	4.5.3.3	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
13. SPECIAL TRIG CHANNELS CENTER FREQUENCY AND BANDWIDTH ADJUSTMENTS	4.5.3.3.2	3.4.3	3.4	3.4	QA239, QA243, QA232, QA244, QA246	X- Program Patch Board (F)	"	X	WDL-98-204SC-09 (4.5.3.3.2) (See Note #7)	WDL-97-143861-01	"
14. STANDARD TRIG CHANNELS CENTER FREQUENCY AND BANDWIDTH ADJUSTMENT	4.5.3.3.3	3.4.3	3.4	3.4	Same as above	X- Program Patch Board (F)	"	X	WDL-98-204SC-09 (4.5.3.3.3) (See Note #7)	WDL-97-143861-01	"
15. BAND SELECT DISCRIMINATOR CENTER FREQUENCY	4.5.3.3.4	3.4.3	3.4	3.4	QA239, QA243, QA245, QA242, QA244, QA246	X- Program Patch Board (F)	"	X	WDL-98-204SC-09 (4.5.3.3.4) (See Note #7)	WDL-97-143861-01	"
16. SUPCARRIER DISCRIMINATOR OPERATIONAL PERFORMANCE	4.5.3.3.6	3.4.3	3.4	3.4	Same as #15	X-	"	X	WDL-98-204SC-09 (4.5.3.3.5) (See Note #7)	WDL-97-143861-01	"
17. SUPCARRIER TAPE SPEED COMPENSATION	4.5.3.3.6	3.4.3	3.4	3.4	Same as #15	X-	"	X	WDL-98-204SC-09 (4.5.3.3.6) (See Note #7)	WDL-97-143861-01	"
18. RECOMPUTATOR GROUP OPERA- TIONAL CHECK	4.5.3.4	3.4.4	3.5	3.5	QA241, QA248, QA249, QA252, QA253, QA259, QA260	X- Program Patch Board (C)	"	X	WDL-98-204SC-09 (4.5.3.4) (See Note #7)	WDL-97-143861-01	"
19. COMMAND VERIFI- CATION DETECTOR GROUP OPERA- TIONAL CHECK	4.5.3.5	3.4.5.8	N/A	N/A	Same as #18	X- Program Patch Board (E)	"	Signal Generator HP-202A (2) VTVM HP-400E (2)	WDL-98-204SC-09 (4.5.3.5) (See Note #1)	WDL-97-143861-01	"

TABLE 3-3 - MAJOR FUNCTIONS TO BE TESTED
 SUBSYSTEM FN/FN TELEMETRY GROUND STATION
 (WDL-98-2045C-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION	APPLICABLE PARAGRAPHS				APPLICABLE MAJOR SUBSYSTEM EQUIP.		ACCEPTANCE TESTS		PHASE III TESTS (PERIPHERAL EQUIPMENT)	AVAILABILITY OF DETAILED PROCEDURES		COMPUTER *
	AT (PAR. 4) WDL- 98-2045C-09 (B)	5/S (PAR. 3) WDL- 98-2045C-09 (C)	930(2110)-1 APPENDIX-B DESIGN GUIDE (D)	TWR #	(Z)	VENDOR/IN-HOUSE (PERIPHERAL EQUIPMENT)	ON-SITE (PERIPHERAL EQUIPMENT)	(G)		AT WDL-98-2045C-09 (4.5.4) (See Note #1) (I)	PHASE III WDL-97-1A3861-01 (J)	
20. SUBSYSTEM PERFORMANCE	4.5.4	N/A	4.0	Complete Subsystem	N/A	N/A	N/A	N/A	50-ORR Matched I Microlab D83PM	WDL-98-2045C-09 (4.5.4) (See Note #1) (I)	N/A	N/A
21. SETUP	4.5.4.1	3.4	N/A	N/A	N/A	X -	"	"	X -	WDL-98-2045C-09 (4.5.4.1) (See Note #1) (I)	WDL-97-1A3861-01	"
22. REAL TIME OPERATION	4.5.4.2	3.4	4.0	"	"	X - Program Patch Board (H)	"	"	X -	WDL-98-2045C-09 (4.5.4.2) (See Note #1) (I)	WDL-97-1A3861-01	"
23. PLAYBACK	4.5.4.3	3.4	N/A	"	"	X - Program Patch Board (I)	"	"	X -	WDL-98-2045C-09 (4.5.4.3) (See Note #1) (I)	WDL-97-1A3861-01	"
24. EVALUATION OF RECORDS	4.5.4.4	3.4	5.1 & 5.4	"	"	X -	"	"	X -	WDL-98-2045C-09 (4.5.4.4) (See Note #1) (I)	WDL-97-1A3861-01	"

* FN/FN Telemetry Diagnostic Program will test the
 Deconvoluters and parts of telemetry data processor
 by use of the Commulator Simulator

TABLE 3-4- MAJOR FUNCTIONS TO BE TESTED

SUBSYSTEM DATA HANDLING

(WDL-98-20468-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATIONS		APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.		ACCEPTANCE TESTS			AVAILABILITY OF DETAILED PROCEDURES		COMPUTER *
(A)		AT (PAR. 4) WDL-98-20468-09	S/S (PAR. 3) WDL-98-20468-Design Guide 09	TOR # 169(310)-3 Design Guide	(E)	(F)	(G)	(H)	AT WDL-98-20468-09 OR 09	PHASE III WDL-97-143850-01	PROCESSING (DIAGNOSTIC)	
1. COMPUTER INTERFACE	4.3.2.1	N/A	N/A	N/A	N/A	N/A	N/A	X	N/A	N/A	(K)	
2. IOB INTERFACE	4.3.2.1.1	3.2.2.3	4.4	CDC-160A QA-281-000 Synchro Data Link Equip.	Arbit. Indicator VTCU Simulator STCU Simulator	N/A	N/A	Timing Subsystem	(See Note #1) WDL-98-20468-09 (4.3.2.1.1) (See Note #1)	WDL-97-143850-01	160A Computer and Peripheral Equip. Diagnostic IOB Diagnostic	
3. TDP INTERFACE	4.3.2.1.2	3.2.2.5	3.1	CDC-160A QA-275-000	STCU Simulator Output Simulator	N/A	N/A	Timing Subsystem	(See Note #1) WDL-98-20468-09 (4.3.2.1.2) (See Note #1)	WDL-97-143850-01	TDP Diagnostic	
4. CDC INTERFACE	4.3.2.1.3	3.2.2.2	4.4	CDC-160A Converter, Computer Communications	Input Simulator	N/A	N/A	N/A	WDL-98-20468-09 (4.3.2.1.3) (See Note #1)	N/A	CDC Diagnostic	
5. TELEMETRY PROCESS-ING	4.3.2	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	TDP Diagnostic	
6. GP-1 MODE	4.3.2.2.1	3.2.2.5	3.1	CDC-160A QA-275-000	GP-1 Simulator Pulse Generator	N/A	N/A	N/A	(See Note #6) 695-229 (See Note #6)	N/A	TDP Diagnostic	
7. PCH MODE	4.3.2.2.2	3.2.2.5	3.1	CDC-160A QA-275-000	PCH Simulator	N/A	N/A	N/A	(See Note #6) 695-229 (See Note #6)	N/A	TDP Diagnostic	
8. PH/PM MODE	4.3.2.2.3	3.2.2.5	3.1	CDC-160A QA-275-000	PH/PM Simulator Pulse Generator	N/A	N/A	X	(See Note #6) 695-229 (See Note #6)	N/A	TDP Diagnostic	
9. DIGITAL DATA LINK INTERFACE	4.3.2.3	3.2.2.7	4.2	CDC-160A QA-282-000 QA-290-000 QA-286	Timing Simulator NUT Input Simulator	N/A	N/A	Timing Subsystem	WDL-98-20468-09 (See Note #1)	WDL-97-143850-01	DDLE Diagnostic	

TABLE 3-4 - MAJOR FUNCTIONS TO BE TESTED
DATA HANDLING
(WDL-98-20448-09)

SUBSYSTEM

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATIONS	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS			AVAILABILITY OF DETAILED PROCEDURES	COMPUTER PROGRAMING (DIAGNOSTIC)
	AT (PAR. 4) WDL-98- 20448-09 (B)	S/S (PAR. 3) WDL-98- 20448-09 (C)	TOR 169(3110)-3 Design Guide (D)		VENDOR/IN-HOUSE PERIPHERAL EQUIP- MENT	ON-SITE PERIPHERAL EQUIP- MENT	PHASE III TESTS (PERIPHERAL EQUIP- MENT)		
10. COMMAND	4.3.2.4	N/A	N/A	N/A	N/A	N/A	N/A	AT WDL-98-20448-09 (C)	PHASE III WDL-97-143850-01 (J)
11. ANALOG COMMANDING	4.3.2.4.1	3.2.2.4.1	4.3.1	CDC-160A QA281-000	Pen Recorder CLE Test Panel Stimulation	"	CLE Test Panel	(See Note #3) (See Note #3)	WDL-97-143850-01 CLE Diagnostic
12. DIGITAL COMMANDING	4.3.2.4.2	3.2.2.4.2	4.3.2 4.3.5	CDC-160A QA281-000	Pen Recorder CLE Test Panel Stimulation	"	CLE Test Panel	(See Note #3)	WDL-97-143850-01 CLE Diagnostic
13. COMMUNICATIONS LINE	4.3.2.5	N/A	N/A	N/A	N/A	N/A	N/A	Vendor (ACF) Acceptance Test	WDL-97-143850-01 N/A
14. CCG SELF TEST MODE	4.3.2.5.1	3.2.2.2	4.4	CDC-160A Converter, Computer Communications	"	Two Cable Converter Amphenol Type 67- 02218-245	Amphenol Type 67- 02218-245	Vendor (ACF) Acceptance Test	WDL-97-143850-01 CLE Diagnostic
15. CROSS CONNECT PANEL INTERFACE	4.3.2.6	3.2.2.6	3.1	CDC-160A QA 275-000 QA 276-000 QA 277-000 QA 281-000 Converter, Computer Communications	SPS Simulator	N/A	N/A	WDL-98-20448-09 (4.3.2.6) (See Note #1)	WDL-97-143850-01 N/A

TABLE 3-5 - MAJOR FUNCTIONS TO BE TESTED
CONTROL AND DELAY
(WDL-98-2044A-09)

SUBSYSTEM

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION	APPLICABLE PARAGRAPHS				APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS			PHASE III TESTS (PERIPHERAL EQUIPMENT)	AVAILABILITY OF DETAILED PROCEDURES		COMPUTER * PROGRAMMING (DIAGNOSTIC)
	AT (PAR. 4) WDL 98-2044A-09	S/S (PAR. 4) WDL 98-2044A-09	TOR # 930(2110)-5 DESIGN GUIDE	(C)		TRUSS/IN-HOUSE (PERIPHERAL EQUIPMENT)	ON-SITE (PERIPHERAL EQUIPMENT)	AT WDL-98-114-04 (4.3.1)		PHASE III WDL-97-143845-01 (J)		
1. LAMP	4.3.2.2	3.2.2.1.4	3.2.2	3.2.2.1.4	Station Operator Console, OA-176	X	N/A	N/A	X	WDL-98-2120-04 (4.3.1)	WDL-97-143845-01	"
2. INDICATOR & SWITCH CIRCUIT	4.3.2.2.2	3.2.2.1.5.1	3.2.2.1.5.1	4.0	OA-176	X	N/A	N/A	N/A	WDL-98-2120-04 (4.3.2)	N/A	"
3. MOTOR & SYNCHRO DISPLAY	4.3.2.2.3	3.2.2.1.5.3	3.2.2.1.5.3	4.0	OA-176	X	N/A	N/A	N/A	WDL-98-2120-04 (4.3.2)	N/A	"
4. CONTINUITY & SWITCH CIRCUIT	4.3.2.3.1	3.2.2.3.1	3.2.2.3.1	N/A	OA-176	X	N/A	N/A	N/A	WDL-98-2114-04 (4.3.1)	N/A	"
5. ON & OFF INTER- LOCK SWITCH	4.3.2.3.2	3.2.2.3.2	3.2.2.3.2	3.8	Station Program board, Model WDL-10-162 SFB (Above) SOC	X	N/A	N/A	X	WDL-98-2114-04 (4.3.2)	WDL-97-143845-01	"
6. DIRECTION SOURCE CONTROL	4.3.2.3.3	3.2.2.3.3	3.2.2.3.3	3.2.1	SFB (Above) SOC	X	N/A	N/A	28 Volt Power Supply (Armour T225-8)	WDL-98-114-04 (4.3.1) and WDL-98-2120-04 (4.3.2)	WDL-97-143845-01	"
7. SFB TO SOC CABLING	4.3.2.3.4	3.2.2.3.4	3.2.2.3.4	N/A	SFB, SOC	N/A	X	X	N/A	Cabling not Provided	N/A	"
8. COPPER UNBALANCE	4.3.2.4.1	3.2.2.2	3.2.2.2	N/A	Synchro Data Link Equipment SFB	N/A	N/A	N/A	Resistive Bridge (RSL-2500A)	WDL-98-2120-04 (4.3.1)	WDL-97-143845-01	"
9. SYNCHRO LINK LOOP ERROR	4.3.2.4.2	3.2.2.2	3.2.2.2	N/A	SOLZ	11	N/A	N/A	X	(See Note #2)	WDL-97-143845-01	"
10. ANTENNA AS A DIRECTION SOURCE	4.3.2.4.2.1	3.2.2.2	3.2.2.2	3.2.1.2	SOLZ, SFB, SOC	11	N/A	N/A	Control Transmitters (Rendix AT-2401C-10- D2) (Rendix AT-2401C-9-13) Isolation Transformer (LJP-98306)	(See Note #2)	WDL-97-143845-01	"

TABLE 4-5 - MAJOR FUNCTIONS TO BE TESTED
CONTROL AND DISPLAY
(WDL-98-204a-09)

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICA- TION	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS		PHASE III TEST (PERIPHERAL EQUIPMENT)	AVAILABILITY OF DETAILED PRO- CEDURE AT		COMPUTER PROGRAMMING (DIAGNOSTIC)
	(A) (PAR. 4) WDL- 98-204a-09 (B)	(C) (PAR. 3) S/S (PAR. 3) WDL- 98-204a-09 (C)	(D) TOR # 930(2110)-5 DESIGN GUIDE (D)		VENDOR/IN-HOUSE PERIPHERAL EQUIPMENT	ON-SITE PERIPHERAL EQUIPMENT		WDL-98-004 or 09 (1)	PHASE III WDL-97-143645-01 (2)	
11. ANTENNA AS A SLAVE	4.3.2.4.2.2	3.2.2.2 3.2.2.1 3.2.2.2	3.3.1.2	SOLE, SPS, SOC	N/A	N/A	(H)	(See Note #2)	(J)	(K)
12. TOTAL SYNCHRO LOOP ERROR BETWEEN ANTENNAS	4.3.2.4.2.3	3.2.2.2	N/A	Calculation	N/A	N/A	(I) (See Note #2)	(See Note #2)	(J)	N/A
13. ACQUISITION SERVO INPUT	4.3.2.4.3	3.2.2.3	3.3.1.2	SPS, SOC	N/A	N/A	(I) (See Note #2)	(See Note #2)	(J)	N/A
14. 3.2 AXIS CONVERTER	4.3.2.4.4	3.2.2.1	3.2.1	SOLE, SPS, SOC	N/A	N/A	(I) (See Note #2)	(See Note #2)	(J)	N/A

1. EIA/RTT
2. Current/next vehicle
3. As 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36, 37, 38, 39, 40, 41, 42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 53, 54, 55, 56, 57, 58, 59, 60, 61, 62, 63, 64, 65, 66, 67, 68, 69, 70, 71, 72, 73, 74, 75, 76, 77, 78, 79, 80, 81, 82, 83, 84, 85, 86, 87, 88, 89, 90, 91, 92, 93, 94, 95, 96, 97, 98, 99, 100, 101, 102, 103, 104, 105, 106, 107, 108, 109, 110, 111, 112, 113, 114, 115, 116, 117, 118, 119, 120, 121, 122, 123, 124, 125, 126, 127, 128, 129, 130, 131, 132, 133, 134, 135, 136, 137, 138, 139, 140, 141, 142, 143, 144, 145, 146, 147, 148, 149, 150, 151, 152, 153, 154, 155, 156, 157, 158, 159, 160, 161, 162, 163, 164, 165, 166, 167, 168, 169, 170, 171, 172, 173, 174, 175, 176, 177, 178, 179, 180, 181, 182, 183, 184, 185, 186, 187, 188, 189, 190, 191, 192, 193, 194, 195, 196, 197, 198, 199, 200, 201, 202, 203, 204, 205, 206, 207, 208, 209, 210, 211, 212, 213, 214, 215, 216, 217, 218, 219, 220, 221, 222, 223, 224, 225, 226, 227, 228, 229, 230, 231, 232, 233, 234, 235, 236, 237, 238, 239, 240, 241, 242, 243, 244, 245, 246, 247, 248, 249, 250, 251, 252, 253, 254, 255, 256, 257, 258, 259, 260, 261, 262, 263, 264, 265, 266, 267, 268, 269, 270, 271, 272, 273, 274, 275, 276, 277, 278, 279, 280, 281, 282, 283, 284, 285, 286, 287, 288, 289, 290, 291, 292, 293, 294, 295, 296, 297, 298, 299, 300, 301, 302, 303, 304, 305, 306, 307, 308, 309, 310, 311, 312, 313, 314, 315, 316, 317, 318, 319, 320, 321, 322, 323, 324, 325, 326, 327, 328, 329, 330, 331, 332, 333, 334, 335, 336, 337, 338, 339, 340, 341, 342, 343, 344, 345, 346, 347, 348, 349, 350, 351, 352, 353, 354, 355, 356, 357, 358, 359, 360, 361, 362, 363, 364, 365, 366, 367, 368, 369, 370, 371, 372, 373, 374, 375, 376, 377, 378, 379, 380, 381, 382, 383, 384, 385, 386, 387, 388, 389, 390, 391, 392, 393, 394, 395, 396, 397, 398, 399, 400, 401, 402, 403, 404, 405, 406, 407, 408, 409, 410, 411, 412, 413, 414, 415, 416, 417, 418, 419, 420, 421, 422, 423, 424, 425, 426, 427, 428, 429, 430, 431, 432, 433, 434, 435, 436, 437, 438, 439, 440, 441, 442, 443, 444, 445, 446, 447, 448, 449, 450, 451, 452, 453, 454, 455, 456, 457, 458, 459, 460, 461, 462, 463, 464, 465, 466, 467, 468, 469, 470, 471, 472, 473, 474, 475, 476, 477, 478, 479, 480, 481, 482, 483, 484, 485, 486, 487, 488, 489, 490, 491, 492, 493, 494, 495, 496, 497, 498, 499, 500, 501, 502, 503, 504, 505, 506, 507, 508, 509, 510, 511, 512, 513, 514, 515, 516, 517, 518, 519, 520, 521, 522, 523, 524, 525, 526, 527, 528, 529, 530, 531, 532, 533, 534, 535, 536, 537, 538, 539, 540, 541, 542, 543, 544, 545, 546, 547, 548, 549, 550, 551, 552, 553, 554, 555, 556, 557, 558, 559, 560, 561, 562, 563, 564, 565, 566, 567, 568, 569, 570, 571, 572, 573, 574, 575, 576, 577, 578, 579, 580, 581, 582, 583, 584, 585, 586, 587, 588, 589, 590, 591, 592, 593, 594, 595, 596, 597, 598, 599, 600, 601, 602, 603, 604, 605, 606, 607, 608, 609, 610, 611, 612, 613, 614, 615, 616, 617, 618, 619, 620, 621, 622, 623, 624, 625, 626, 627, 628, 629, 630, 631, 632, 633, 634, 635, 636, 637, 638, 639, 640, 641, 642, 643, 644, 645, 646, 647, 648, 649, 650, 651, 652, 653, 654, 655, 656, 657, 658, 659, 660, 661, 662, 663, 664, 665, 666, 667, 668, 669, 670, 671, 672, 673, 674, 675, 676, 677, 678, 679, 680, 681, 682, 683, 684, 685, 686, 687, 688, 689, 690, 691, 692, 693, 694, 695, 696, 697, 698, 699, 700, 701, 702, 703, 704, 705, 706, 707, 708, 709, 710, 711, 712, 713, 714, 715, 716, 717, 718, 719, 720, 721, 722, 723, 724, 725, 726, 727, 728, 729, 730, 731, 732, 733, 734, 735, 736, 737, 738, 739, 740, 741, 742, 743, 744, 745, 746, 747, 748, 749, 750, 751, 752, 753, 754, 755, 756, 757, 758, 759, 760, 761, 762, 763, 764, 765, 766, 767, 768, 769, 770, 771, 772, 773, 774, 775, 776, 777, 778, 779, 780, 781, 782, 783, 784, 785, 786, 787, 788, 789, 790, 791, 792, 793, 794, 795, 796, 797, 798, 799, 800, 801, 802, 803, 804, 805, 806, 807, 808, 809, 810, 811, 812, 813, 814, 815, 816, 817, 818, 819, 820, 821, 822, 823, 824, 825, 826, 827, 828, 829, 830, 831, 832, 833, 834, 835, 836, 837, 838, 839, 840, 841, 842, 843, 844, 845, 846, 847, 848, 849, 850, 851, 852, 853, 854, 855, 856, 857, 858, 859, 860, 861, 862, 863, 864, 865, 866, 867, 868, 869, 870, 871, 872, 873, 874, 875, 876, 877, 878, 879, 880, 881, 882, 883, 884, 885, 886, 887, 888, 889, 890, 891, 892, 893, 894, 895, 896, 897, 898, 899, 900, 901, 902, 903, 904, 905, 906, 907, 908, 909, 910, 911, 912, 913, 914, 915, 916, 917, 918, 919, 920, 921, 922, 923, 924, 925, 926, 927, 928, 929, 930, 931, 932, 933, 934, 935, 936, 937, 938, 939, 940, 941, 942, 943, 944, 945, 946, 947, 948, 949, 950, 951, 952, 953, 954, 955, 956, 957, 958, 959, 960, 961, 962, 963, 964, 965, 966, 967, 968, 969, 970, 971, 972, 973, 974, 975, 976, 977, 978, 979, 980, 981, 982, 983, 984, 985, 986, 987, 988, 989, 990, 991, 992, 993, 994, 995, 996, 997, 998, 999, 1000

TABLE 3-6 - MAJOR FUNCTIONS TO BE TESTED

SUBSYSTEM

TIMING

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION	APPLICABLE PARAGRAPHS			APPLICABLE MAJOR SUBSYSTEM EQUIP.	ACCEPTANCE TESTS		PHASE III TESTS (PERIPHERAL EQUIPMENT)	AVAILABILITY OF DETAILED PROCEDURE		COMPUTER *
	AT (PAR. 4) 98-2047A-09 (S)	S/S (PAR. 3) 930(2110)-1 DESIGN GUIDE (D) (C)	TOR # 930(2110)-1 DESIGN GUIDE (D)		RECTOR/IN HOUSE (EQUIPMENT)	ON-SITE (PERIPHERAL EQUIPMENT)		AT MDL-98-2047A-09 or 09 (S)	PHASE III MDL-97-143855-01 (J)	
(A)				(E)	(F)	(G)	(H)	(I)	(J)	(K)
1. TIME DISPLAY GENERATOR	4.3.2.2	3.3.2.1	4.2.3	QA 285-A03,	Timing Test Unit	N/A	US-117L or 872A Timing Generator	MDL-98-2047A-09 (4.3.2.2) (See Note #5)	MDL-97-143855-01	N/A
2. TIME DISPLAY UNIT	4.3.2.3	3.3.2.3	4.2.3	TDU, Model MDL- ID-137, 9 or 10 as TDU, Model MDL-CY-116, 3 or 4 as TDU (listed above)	Timing Test Unit	"	US-117L or 872A Timing Generator	MDL-98-2047A-09 (4.3.2.3) (See Note #5)	MDL-97-143855-01	N/A
3. TIMING TERMINAL UNIT	4.3.2.4	3.3.2.4	4.2.3	TDC (listed above)	Timing Test Unit	"	US-117L or 872A Timing Generator	MDL-98-2047A-09 (4.3.2.4) (See Note #5)	MDL-97-143855-01	N/A
4. SYSTEM DELAY TEST	4.3.2.5	3.3.1.3	4.2.2	TTU, Model MDL- ID-104, 3 as TTU, TDC	Timing Test Unit	"	N/A	MDL-98-2047A-09 (4.3.2.5) (See Note #5)	N/A	N/A
5. TIME CONVERTER TEST	4.3.2.6	3.3.2.5	Not Discussed	QA 277	Timing Test Unit	"	N/A	MDL-98-2047A-09 (4.3.2.6) (See Note #5)	N/A	N/A
					NOTE: In addition to the above Test Unit provided by MDL test Dept., the following test cables and dummy loads shall be provided.	"	N/A	N/A	N/A	N/A
* The System Time Code Word Diagnostic Program will test the STCU on each 2 SPS for proper increment.										

TABLE 3-1 MAJOR FUNCTIONS TO BE TESTED
SUBSYSTEM 213 COMMUNICATION GROUND STATION

MAJOR FUNCTIONS OF SUBSYSTEM SPECIFICATION WDL-98-2079-09	APPLICABLE PARAGRAPHS		APPLICABLE MAJOR REQUIREMENTS SUBSYSTEM EQUIP.		ACCEPTANCE TESTS			VALIDITY OF DETAILED PROCEDURES		COMPUTER PROGRAMMING
	AT (PAR. 4) (B)	S/S (PAR. 3) (C)	COMMUNICATIONS REQUIREMENTS SUBSYSTEM EQUIP. II (D)	III (E)	VENDOR/IN-HOUSE PERIPHERAL EQUIPMENT (F)	ON-SITE PERIPHERAL EQUIPMENT (G)	PHASE III TESTS PERIPHERAL EQUIPMENT (H)	ACCEPTANCE TEST WDL-98- OR -09 (I)	PHASE III WDL-98-143842-01 (J)	
1. PUBLIC ADDRESS NETWORK	4.4.1	3.2	B-2	104-03/05	N/A	N/A	WECO responsibility Western Elect. Co. Not required (equip- ment existing) WECO witnessed by Philco	WDL-SC-1292 (see Note #1)	N/A	N/A
2. VOICE COMMUNICATIONS	4.4.2	3.3	B-1	Served from base	N/A	N/A	GFE	WDL-97-143842-01 (see Note #1)	N/A	N/A
a. ADMIN. TELEPHONE SERVICE	4.4.2.1	3.3.1	B-1	Served from base	N/A	N/A	GFE	WDL-97-143842-01 (see Note #1)	N/A	N/A
b. OPERATIONAL VOICE COMMUNI- CATIONS SYSTEM	4.4.2.2 4.4.2.3 4.4.2.4	3.3.2	B-3	104-03/04	N/A	N/A	Load Simulators para. 4.4.2 (see Note #1)	WDL-98-2079-09 (see Note #1)	N/A	N/A
c. LONG LINES TERMINATION EQUIPMENT	4.4.3	3.3.3	A-1	104-07/08	N/A	N/A	Test not supplied (see Note #1)	WDL-98-2079-09 (see Note #1)	N/A	N/A
3. OTHER COMMUNICATIONS	4.4.4	3.4	A-3	101-39	N/A	N/A	N/A (except the fol- lowing)	WDL-98-2046-09 (see Note #1)	WDL-97-143842-01 (see Note #1)	N/A (except the fol- lowing) Accomplished in WDL-97-143850-01
a. DATA TERMINAL	4.4.4	3.4.1	A-3	101-39	N/A	N/A	WDL-98-2046-09 (see Note #1)	WDL-98-2046-09 (see Note #1)	WDL-97-143842-01 (see Note #1)	N/A (except the fol- lowing) Accomplished in WDL-97-143850-01
b. TELETYPE	-----	3.4.2	A-2	101-02/03	N/A	N/A	Not required (equip- ment existing)	W/A	N/A	N/A
c. AIR/GROUND	-----	3.4.3	B-5	104-01/02	N/A	N/A	Not required (equip- ment existing)	WDL-SC-1292 Sec. III 5.0	N/A	N/A
d. VOICE RECORDING	4.4.5	3.4.4	B-4	104-06	N/A	N/A	WECO responsibility	N/A	N/A	N/A
e. Since the equipment	Acceptance testing at WES will be performed by Western Electric Co. no table will be supplied for WES.									

TABLE 3-8 - MAJOR FUNCTIONS TO BE TESTED

SUBSYSTEM CHECKOUT SUBSYSTEM
(WDL-98-2049A-09)

TO BE SUBMITTED AFTER REVISED SUBSYSTEM
SPECIFICATIONS HAVE BEEN APPROVED

DISTRIBUTION LIST

<u>Address</u>	<u>No. of Copies</u>
ASTIA Arlington Hall Station Arlington 12, Virginia	10
Commander Space Systems Division Air Force Systems Command Air Force Unit Post Office Los Angeles, California Attn: Technical Data Center	10
6594th Aerospace Test Wing Satellite Test Center P. O. Box 504 Sunnyvale, California Attn: TWRD Attn: IWZ	8 2
Philco Station Manager Fort Greely Tracking Station Delta Junction, Alaska Attn: R. Walker	1
Philco Station Manager Thule Tracking Station Thule Air Base APO 23 New York, N. Y. Attn: L. Loofbourow	1
Philco Station Manager New Hampshire Station P. O. Box 311 Amherst, N. H. Attn: J. H. Moore	1
Philco Corporation Western Development Laboratories Palo Alto, California	85 + 1 reproducible
	118 + 1 reproducible

PHILCO

WESTERN DEVELOPMENT LABORATORIES

UNCLASSIFIED

UNCLASSIFIED
